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Regulatory 
Comments 

from: 

Document: 

Regulatory 
Letter Date: 

Response 
Due Date: 

Response 
Submittal 
Date: 

Responses to EPA Comments Summary 

Timothy R. Gordon (EPA Project Coordinator), 

Corrective Action and Special Projects Section, RCRA Programs Branch 

Corrective Measures Implementation Plan, Solid Waste Management Units 7/8, 
Naval Activity Puerto Rico (NAPR), EPA ID PR2170027203, Ceiba, Puerto Rico, 
dated November 2011 

March 08, 2012 

June 18, 2012 

June 18, 2012 

EPA has completed its review of the CMl Plan (Groundwater), and the MNA Sampling and 
Analysis Plan (SAP) and the MNA Groundwater Sampling report, submitted by Mr. Torn 
Beisel's (of AGVIO/ CH2MHill) letter of January 5, 2012, on behalf of the Navy. As part of that 
review EPA requested that our consultant, TechLaw Inc, also review the documents. 
TechLaw's comments are given in three Technical Reviews, dated February 28, 2012, which I 
had Emailed to you on March 2, 2012. 

Within sixty days of the date of your receipt of this letter, please submit a revised CMI Plan, 
MNA Sampling and Analysis Plan (SAP) and the MNA Groundwater Sampling report, which 
address the above comments and those in the three Technical Reviews, dated February 28, 2012, 
which I had previously Emailed to you on March 2, 2012. The revised documents should be 
dated with the actual date of submission to EPA, not some earlier date. 

In addition, the Puerto Rico Environmental Quality Board (PREQB) in its letter dated January 
23, 2012, addressed to myself, had two comments on the CMI Plan, and in its January 24, 2012 
letter to me indicated that the MNA SAP was acceptable. I had previously Emailed those 
letters to you on March 2, 2012. Please address PREQB's comments on the CMI Plan when you 
revise it to address EPA's above comments. 

EPA Comment: 

The CMI Plan needs to more clearly describe its scope as regards all the impacted media 
(surface and subsurface soils, and groundwater) at the site, and the totality of contaminants 
identified at the site as constituents of concern in the various impacted media. In addition, since 
monitored natural attenuation (MNA) appears to be a significant component of the 
groundwater remedy, the CMI plan needs to be revised to include a description of the MNA 
portion of the remedy, and its relationship to the LNAPL removal. Also, the CMI needs to 
demonstrate that it is consistent with EPA's guidance "Use of Monitored Natural Attenuation at 
Superfund, RCRA Corrective Action, and Underground Storage Tank Sites", dated April 1999 



(OSWER Directive 9200.4.-17P), and the CMI needs to cite the proposed MNA Sampling and 
Analysis Plan (SAP) .  

Response: 
The CMI plan has been updated with text to describe all the impacted media (soils and 
groundwater) at the site and all the contaminants identified at the site as COCs in the 
various impacted media. New subsections 1 .3.1 Soil, 1 .3.2 Groundwater, 1.3.3 Groundwater 
Usability Assessment for Naval Activity Puerto Rico, and 1 .3.4 Land Use Controls were 
added to the CMI Plan with the information requested above. In addition, the CMI Plan has 
been revised to include a description (new subsection 1 .3.2 Groundwater) of the MNA 
portion of the remedy and its relationship to LNAPL removal. 

As detailed in the TechLaw Comment 1 (Section EPA Cover Letter Issues Dated September 
16, 2011), text has been added to Section 13.0, Exit Strategy, explaining that MNA is 
considered a component of the remedy for dissolved groundwater contamination and that a 
work plan has been submitted to the regulators for review. In addition, the text states the 
MNA work plan will detail the sampling and analysis of groundwater that will be necessary 
to determine the efficacy of the MNA remedy as a viable remedial action for cleanup of 
contaminated groundwater. 
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Regulatory 
Comments 

from: 

Document: 

Regulatory 
Letter Date: 

Response 
Due Date: 

Response 
Submittal 
Date: 

Responses to TechLaw Comments Summary 

Cathy Dare (TechLaw, Inc.) 

Corrective Measures Implementation Plan, Solid Waste Management Units 7/8, 
Naval Activity Puerto Rico (NAPR), EPA ID PR2170027203, Ceiba, Puerto Rico, 
dated November 2011 

February 28, 2012 (Date provided on TechLaw technical review document) 

June 18, 2012 

June 18, 2012 

The following comments were generated based on a review of the Response to EPA Comments 
dated November 29, 2011 (hereinafter referred to as the RTC), and the Corrective Measures 
Implementation Plan, Solid Waste Management Units (SWMU) 7 f8, dated November 2011 for 
the Naval Activity Puerto Rico (NAPR) facility, EPA ID PR2170027203, Ceiba, Puerto Rico. The 
RTC was reviewed to determine whether EPA's comments on the Corrective Measures 
Implementation Plan, Solid Waste Management Units 7/8, dated September 16, 2011, were 
addressed adequately, and that any necessary revisions were incorporated appropriately into 
the Corrective Measures Implementation Plan, Solid Waste Management Units 7/8, dated November 
2011 (CMI Plan) . The RTCs were presented as Appendix M, Regulatory Comment and 
Response Documents, to the November 2011 CMI Plan. 

EPA Cover Letter Issues Dated September 16, 2011: 

1. In the first paragraph of Page 2 of the cover letter from Mr. Timothy Gordon (EPA) to Mr. 
Mark Davidson (US Navy) dated September 16, 2011, EPA states "Furthermore, the CMI 
Plan in effect describes an extended duration, two year pilot plan for addressing the light 
non-aqueous phase liquid (LNAPL) plumes at SWMU 7/8, rather than a complete and final 
remedy proposal. While EPA supports the proposal to develop an Engineering Evaluation 
Report (EER) after two years of system operation, to make recommendations as to the " long
term exit strategy for SWMU 7 /8", without a detailed proposal for additional remedial 
actions following the EER (such as a proposal for monitored natural attenuation following 
the EER), the current CMI proposal cannot be viewed as constituting the final remedy 
proposal." This concern has still not been addressed in the CMI Plan. Section 13.0, Exit 
Strategy, Page 13-1 states "Given the factors outlined above, residual LNAPL may remain 
after 2 years of system operation. If so, the Navy will evaluate whether the current remedial 
approach should continue and/ or a technology exists to enhance LNAPL recovery." These 
statements reinforce EPA's previous comment that the current CMI Plan cannot be viewed 
as constituting the final remedy proposal. The CMI Plan should be revised to discuss that 
Monitored Natural Attenuation (MNA) is considered a component of the remedy for 
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dissolved groundwater contamination. The revised text should discuss that a MNA work 
plan has been submitted to the regulators for review (Work Plan for Monitored Natural 
Attenuation Groundwater Sampling at Solid Waste Management Unit (SWMU) 7/8, dated 
November 2011) .  Additionally, the text should indicate the MNA work plan will detail the 
sampling and analysis of groundwater that will be necessary to determine the efficacy of the 
MNA remedy as a viable remedial action for cleanup of contaminated groundwater. 

Response: 
Text has been added to Section 13.0, Exit Strategy, explaining that MNA is considered a 
component of the remedy for dissolved groundwater contamination and that a work 
plan has been submitted to the regulators for review. In addition, the text states the 
MNA work plan will detail the sampling and analysis of groundwater that will be 
necessary to determine the efficacy of the MNA remedy as a viable remedial action for 
cleanup of contaminated groundwater. 

2. In the last paragraph of Page 2 of the cover letter, EPA discusses the potential transfer of the 
"Port Parcel" which includes solid waste management units (SWMUs) 7/8 to the Puerto 
Rico Local Redevelopment Authority (LRA) and questions whether the corrective action 
objectives (CAOs) need to be updated to reflect changes in the proposed future land usage. 
In the response, NAPR states that "No change to the established CAOs will be performed 
despite potential changes in land use. The Navy contends that groundwater beneath the 
site cannot be used as source of potable water as the water is saline, has high total dissolved 
solids (TDS), and aquifer yield is too low to sustain pumping at a rate that would fulfill the 
needs of a public supply source." Unless the site groundwater is reclassified, NAPR should 
ensure that the CAOs are based on the current classification of groundwater at the facility. 

Response: 
The CAOs have been revised, a technical memorandum prepared and submitted via an 
email, and a conference call held with PREQB, EPA, and EPA's new contractor to 
discuss the newly revised CAOs. The technical memorandum (TM), Revised Corrective 
Action Objectives for Solid Waste Management Units 7&8, 54, and 55 (dated June 1, 2012), 
provides details for the revised CAOs for surface soil, total soil (surface soil and 
subsurface soil, combined), and groundwater for SWMUs 7/8, and this memorandum is 
included as Appendix 0 in the revised CMI report. The revised CAOs for soil and 
groundwater are detailed in new Subsections 1 .3.1 Soil and 1.3.2 Groundwater. 

TechLaw Technical Comments Dated August 26, 2011: 

Evaluation of the Response to EPA General Comment 1: The response to EPA General 
Comment 1 is partially adequate. The CMI Plan has been revised as discussed in the RTC to 
present the CMI information in a format consistent with the components of a Corrective Action 
Plan as presented in Chapter V (Corrective Measures Implementation) of the EPA Final RCRA 
Corrective Action Plan, OSWER Directive 9902.3-2A, dated May 1994 (RCRA CAP). However, it is 
noted that Sections III [Intermediate Plans and Specifications (30, 50, 60, 90, and/ or 95% 
Design)] and IV [Final Plans and Specifications (100% Design Point)] of the Corrective Measures 
Implementation Outline have not been included in the CMI Plan. The RTC states in the 
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response to General Comment 1 that "The Navy contends that the simplicity of the LNAPL 
recovery system negates the need to incorporate the elements detailed in Sections III and IV of 
the RCRA CAP." While it may be true that the engineering designs for the proposed systems 
will be more simplistic than some remedial systems, site-specific engineering design diagrams 
will most likely be drafted by the remedial contractor and therefore should be presented to the 
regulatory authorities. While it is noted that some vendor information is presented in CMI Plan 
Appendix L, Operations and Maintenance Plan for the LNAPL Remediation System, the 
information discussed in CMI Plan Sections 7.1, Trailer-Mounted, Solar Powered Active 
Skimmer System, and 7.2, Passive Skimmer System, suggest that site-specific design drawings 
will be drafted prior to implementation in the field. Revise the CMI Plan to present the site
specific engineering design drawings that will be drafted for the implementation of the Solar 
Powered Active Skimmer and Passive Skimmer systems. 

Response: 
Aside from the information included in the O&M Manual, there are no site-specific 
engineering design drawings, nor will additional engineering drawings be created. The 
Xitech LNAPL recovery systems were installed in August 2011 and are fully operational. 
The Xitech units are "plug and play" and arrive preassembled. The only remaining activities 
are to install the pumps, run hose from the wells to the control unit, and program the pump 
cycle. Therefore, the CMI Plan presents the site-specific engineering design drawings in the 
O&M Manual (Appendix L) for the implementation of the Solar Powered Active Skimmer 
and Passive Skimmer systems. 

Evaluation of the Response to EPA General Comment 8: The response to EPA General 
Comment 8 is adequate, however, it is requested that the text be revised to include the 
clarification provided in the response. Specifically, the comment requested that the text indicate 
the NAPL thickness gauging frequency for the monitoring wells located near the active and 
passive skimmers. The NAPR response indicates that monitoring wells located immediately 
adjacent to the wells with Xitech and DGSI skimmers will be gauged weekly, while the wells 
containing the skimmers will be gauged quarterly. However, CMI Plan Sections 7.1, Trailer
Mounted, Solar Powered Active Skimmer System, and 7.2, Passive Skimmer System, indicate 
that " site personnel will routinely gauge wells to monitor variations in LNAPL thickness, and 
adjust and maintain the (active) passive skimmers." Please revise the CMI Plan text to reflect the 
weekly and quarterly frequency of LNAPL gauging as presented in the response to General 
CommentS. 

Response: 
A new section has been added to the CMI Plan to reflect the weekly and quarterly frequency 
of LNAPL gauging as presented in the response to General Comment 8. The following text 
was added to the CMI Plan: 

Since skimmers and associated equipment can interfere with the use of an oil/water interface probe 
within the well casing, gauging will be performed weekly to monitor fluctuations in the water table in 
wells located immediately adjacent to wells with Xitech and DGSI skimmers. Water level data will be 
used to adjust placement of the Xi tech and DGSI skimmers to ensure skimmers are positioned to 
maximize LNAPL recovery and minimize the extraction of any groundwater that may occur if the 
water table rises above the top of the skimmer. Wells containing Xitech and DGSI skimmers will be 
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gauged quarterly in conjunction with an ongoing groundwater monitoring and sampling event. A 
comprehensive round of water level/LNAPL thickness measurements will be performed quarterly, and 
new wells that contain LNAPL will be equipped with either a Xitech skimmer or passive skimmer, 
depending on the thickness measured (i.e., a Xi tech skimmer will be installed in wells where LNAPL 
thickness exceeds 1 foot, and passive skimmers will be installed in wells where LNAPL thickness is 
less than 1 foot). Given the slow rate of LNAPL recharge, the monitoring frequency described above is 
considered adequate to maximize LNAPL recovery. Additional details on how the system will be 
operated to recover LNAPL are located in Appendix L. 

Evaluation of the Response to EPA Specific Comment 5: The response to EPA Specific 
Comment 5 is partially adequate. The comment requested an explanation why eight of the 49 
planned test pits locations along Forrestal Drive that could not be excavated due to the presence 
of underground utilities were not relocated. In the response, NAPR states "based on the 
absence of LNAPL and spatial distribution of the completed test pits, the 41 test pits were 
determined to be adequate in defining the LNAPL plume extent." While this explanation is 
satisfactory, it was not included in the text of Appendix B, Technical Memorandum: Test Pit 
Excavation and Temporary Sump Installation for SWMU 7 and 8. Revise the text of the 
appendix to include the explanatory text presented in the comment response. 

Response: 
The following text has been added to section, Test Pit Excavation Activities, in Appendix B, 
Technical Memorandum: Test Pit Excavation and Temporary Sump Installation for SWMU 7 and 8: 
Based on the absence of LNAPL and spatial distribution of the completed test pits, the 41 test pits 
were determined to be adequate in defining the LNAPL plume extent. 
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Responses to PREQB Comments Summary 

Regulatory Maria V. Rodrigues Munoz (PREQB Manager), 
Comments Land Pollution Control Area 
from: 

Document: Corrective Measures Implementation Plan, Solid Waste Management Units 7/8, 
Naval Activity Puerto Rico (NAPR), EPA ID PR2170027203, Ceiba, Puerto Rico, 
dated November 2011 

Regulatory January 23, 2012 
Letter Date: 

Response June 18, 2012 
Due Date: 

Response June 18, 2012 
Submittal 
Date: 

Comments: 

1. On page 3-1, the active skimmers brands selected are being referred as passive skimmers. 
This should be revised and clarify. 

Response: 
Reference to 11 passive" skimmers on page 3-1 has been changed to 11 active" skimmers. 

2. On the last bullet at page 3-2, the last sentence should refer to Section 4.4 instead of 4.1 . 

Response: 
In the last bullet on page 3-2, the text for Section 114.1" was changed to 114.3" which includes 
a description of the comprehensive well gauging event conducted on May 18, 2010. 
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1.0 Introduction 

AGVIQ-CH2M HILL Constructors, Inc. Joint Venture III (AGVIQ-CH2M HILL) has been 
retained by the Department of the Navy, Naval Facilities Engineering Command Southeast 
(NA VF AC SE) to prepare a Corrective Measures Implementation Plan (CMI) to address the 
removal of light non-aqueous phase liquids (LNAPLs) from the water table aquifer located at 
the former Tow Way Fuel Farm (TWFF, designated Solid Waste Management Units 7/8 
[SWMUs 7 /8]) . SWMUs 7/8 is located at Naval Activity Puerto Rico (NAPR) formerly known 
as Naval Station Roosevelt Roads (NSRR), Ceiba, Puerto Rico. This CMI presents the remedial 
approach and technologies that will be implemented to reduce the thickness of LNAPL to the 
corrective action objective (CAO) of 0.01 foot. 

The CMI is organized into the following sections: 

• 1 .0 Introduction 
• 2.0 Corrective Measures Objectives and Description 
• 3.0 Corrective Measures Study Optimization Activities 
• 4.0 Corrective Measures Study Optimization Results 
• 5.0 Conceptual Model of Contaminant Migration 
• 6.0 Design Criteria 
• 7.0 Design Basis 
• 8.0 Operation and Maintenance Plan 
• 9.0 Waste Management 
• 10.0 Project Management 
• 11 .0 Monitoring and Reporting Requirements 
• 12.0 Project Schedule 
• 13.0 Exit Strategy 
• 14.0 References 

Technical Memoranda (TMs) related to SWMUs 7/8 are provided in Appendices A through 
K; operational instructions for skimmer units recommended to be used at the site are 
provided in Appendices J and K. 

1.1 Site History 

The NAPR occupies over 8,600 acres at the northeastern-most portion of Puerto Rico along 
the Vieques Passage (Figures 1-1 and 1-2). The northern entrance to NAPR is about 35 miles 
east, along the coastal road (Route 3) from San Juan. The facility was commissioned in 1943 
as a Naval Operations Base but was re-designated in 1957 as a Naval Station. 

The TWFF is located on a hillside along Forrestal Drive north of Ensenada Honda. The fuel 
farm was constructed prior to 1957 and originally consisted of nine bomb-proof 
underground storage tanks (USTs) (Figure 1-3) . The tanks were used for the storage of 
marine diesel fuel (DFM), jet fuel (JP-5), and Bunker C fuel. Closure of Tanks 56A and 56B, 
which formerly contained DFM, was completed in November 1996 by Reliable Mechanical, 
Inc. Two 10,000-gallon steel tanks and 329 tons of contaminated soil were bioremediated 
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and disposed of as non-regulated waste. In addition to the nine bomb-proof USTs, two USTs 
(470 and 471) used for the storage of leaded gasoline and high-octane aviation gasoline 
(AVGAS) were located south of existing Tank 1088. The leaded gasoline and AVGAS tanks 
were previously removed; however, details regarding their removal are unknown. 

On March 31, 2004, NAPR operations, including the storage and distribution of fuel, were 
discontinued. The seven remaining USTs (82, 83, 84, 85, 1080, 1082, and 1088) and associated 
piping were drained and are empty. During the facility's operational history, numerous 
releases have occurred from the USTs and associated pipelines. The locations of known 
historical fuel releases are shown on Figure 1-4, which illustrates a summary of the historic 
distribution of light non-aqueous phase liquids (LNAPLs) based on the previous 
environmental studies. Existing well locations are shown on Figure 1-5. Groundwater 
elevation measurements (May 18, 2010) and groundwater flow direction are shown on 
Figure 1-6. LNAPL thickness and spatial distribution as measured on May 18, 2010 is shown 
on Figure 1-7. 

1.2 Regulatory History 

The U.S. Environmental Protection Agency (EPA) Region 2 is the primary agency that 
regulates environmental activities at the NAPR, and site work is performed under the 
January 29, 2007 Resource Conservation and Recovery Act (RCRA) Administrative Order on 
Consent (AOC) - 7003. In addition, the Puerto Rico Environmental Quality Board (PREQB) 
provides regulatory input. The EPA has assigned the following SWMU designations to the 
TWFF: 

• SWMU 7 - Encompasses environmental impacts from releases that emanated from the 
nine USTs (currently seven) located on a hillside along Forrestal Road north of Ensenada 
Honda. 

• SWMU 8 - Encompasses TWFF sludge disposal; however, previous investigations were 
unable to locate evidence of the pits, and the EPA combined SMWU 8 with SWMU 7. 

1.3 Summary of Previous Work 

Between 1982 and 2005, numerous investigations and remedial tests were performed to 
determine the extent of petroleum hydrocarbons in the soil and groundwater beneath the 
TWFF. The results of the work were summarized in a Corrective Measures Study (CMS) 
report prepared by Baker Environmental, Inc. (Baker, 2005) . The CMS included a discussion 
of contaminant extent in soil and groundwater, LNAPL distribution, the hydraulic and 
physical properties of the soil and groundwater, pilot test results, and studies performed to 
formulate remedial strategies for cleanup of the soil and groundwater to risk-based CAOs. 
The use of LNAPL-only recovery pumps was proposed for the removal of LNAPLs, and 
monitored natural attenuation (MNA) was proposed to reduce concentrations of select 
volatile organic compounds (VOCs) to the CAOs. Soil excavation of the upper 2 feet of soil 
within the fuel farm area was proposed to remove select polynuclear aromatic hydrocarbon 
(P AH) compounds and arsenic that exceeded the risk-based CAOs. In addition to the CAOs 
for soil and groundwater, land use controls (LUCs) and/ or institutional controls (ICs) are 
necessary to prevent exposure and unintended uses of contaminated groundwater (Baker, 
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2005) . ICs such as land use restrictions are effective and can be maintained in perpetuity. 
The EPA approved the CMS on February 9, 2006 (Appendix A) . 

In 2008, the Navy retained AGVIQ-CH2M HILL to implement the remedial strategies 
presented in the CMS. The CMS included figures that indicated the extent of LNAPL was 
confined to the southwestern-western corner of the fuel farm (centered round monitoring 
well UGW25), and along a narrow band that paralleled the north side of Forrestal Drive. 
During the review of historical data, AGVIQ-CH2M HILL determined that many of the 
wells were screened below the water table and LNAPL, if present, could not enter the wells. 
This finding, coupled with historical data that showed fuel was present in smear zone soil 
during drilling, suggested the extent of LNAPL was greater than presented in the CMS. The 
Navy requested that AGVIQ-CH2M HILL evaluate ways to optimize the remedial strategies 
described in the CMS. AGVIQ-CH2M HILL's optimization strategy was as follows: 

• The collection of additional soil samples from the proposed area of excavation to verify 
whether the contaminants of concern (COCs) polycyclic aromatic hydrocarbons (PAHs) 
and arsenic were present in soil above the CAOs, and if so evaluate the volume of soil 
requiring removal prior to mobilizing excavation equipment. 

• Advance test pits in the lowland portion of the site to assess whether LNAPLs are 
present south of Forrestal Drive. 

• Install LNAPL recovery wells to evaluate the extent of LNAPL and construct the wells 
with sufficient amounts of screen to straddle the water table and allow for seasonal 
fluctuations in the water table. 

• Evaluate multiple LNAPL recovery technologies to identify the most technologically 
sound and cost-effective method to recover LNAPL and reduce the thickness of LNAPL 
in wells to the CAO of 1/8 inch (0.01 foot) . 

• For the dissolved hydrocarbon plume, MNA was proposed for reducing concentrations 
of groundwater COCs, 1,2,4-trimethylbenzene, benzene, and ethylbenzene to applicable 
CAOs because previous test data collected by Baker suggested that biological 
degradation of hydrocarbons was occurring. 

The focus of this CMI is to describe the remedial approach and technologies that will be 
implemented to reduce the thickness of LNAPL to the CAO of 0.01 foot. However to more 
clearly describe the scope for all impacted media at SWMUs 7/8 as detailed in the CMS 
report (Baker, 2005), brief descriptions of the contaminants identified as COCs in the various 
impacted media have been provided below for completeness. 

1.3.1 Soil 

The regulatory-approved remedial action to address soil contamination at SWMUs 7/8 
includes the excavation of the upper 2 feet of soil in three areas of concern where the P AH 
COCs benzo(a)anthracene, benzo(a)pyrene, benzo(b)fluoranthene, indeno(1,2,3-cd)pyrene, 
and arsenic exceeded their respective CAOs. The CMS report approved by EPA identified 
industrial land use based CAOs at 2.9 mg/ kg, and the construction worker protection based 
target CAO is 7.3 mg/kg for benzo(a)pyrene. The toxicity equivalence factor (TEF) for 
benzo(a)anthracene, benzo(b)fluoranthene and indeno(1,2,3-cd)pyrene is 0.1 per EPA 
guidance for P AH evaluations (i.e., these chemicals are tenfold less toxic than 

E$06 1 1 1 2073029 1·3 



benzo(a)pyrene [TEF = 0.1]). The term, "total soil," refers to surface and subsurface soil up 
to a depth of 10 feet. Thus the CAOs included in the final CMS report (Baker, 2005) are 
estimated for an industrial land use based exposure to workers to surface and subsurface 
soil. 

Since the CAOs included in the CMS report for SWMUs 7/8 were developed in 2003 and 
2005, the EPA requested these CAOs be revised using the latest calculation methods and 
toxicity factors (EPA Regional Screening Levels [RSL], updated November 2011) as listed at 
website: http://www.epa.gov /region9/superfund/prg/. The revised CAOs were also 
calculated for industrial (indoor) worker and construction worker scenarios. These CAOs 
were derived using the methods or calculator tool provided in the online resources by EPA 
on their RSLs website (EPA, 2011), and EPA's latest version of J-E Model groundwater 
spreadsheet from its online web-link (EPA, 2012). The technical memorandum (TM), Revised 
Corrective Action Objectives for Solid Waste Management Units 7&8, 54, and 55 (dated June 1, 
2012), provides details for the revised CAOs for surface soil, total soil (surface soil and 
subsurface soil, combined), and groundwater for SWMUs 7/8 (Appendix N) . Revised soil 
CAOs for the contaminants of concern are presented in Tables 1-1 .  

The data presented in  the CMS indicated that the vertical extent soil contamination above 
the CAOs was limited to the upper 2 feet of soil. Using the Natural Neighbor interpolation 
approach of the computer model GMS v5.1, Baker estimated the areal extent of 
contamination requiring excavation through the extrapolation of a limited set of soil 
analytical data. 

Because the areas requiring excavation were based on modeling results, AGVIQ-
CH2M HILL prepared a Work Plan to perform a pre-excavation delineation of SWMUs 7/8 
to verify the limits of excavation described in the CMS, and to determine if arsenic is 
naturally occurring or is a result of past practices used by the Navy. The Work Plan (Work 
Plan for Pre-Excavation Delineation at SWMUs 7 and 8, dated April 2009) was submitted to the 
Navy during the first quarter of 2009 and approved for implementation in April 2009. 
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TABLE 1·1 
Soil Goes and Revised CAOs - June 2012 
SWMU 7/8 Tow Waz: Fuel Farm, Naval Activitz: Puerto Rico 

2009-Maximum Surface Soil Total Soil Soil Soil 
Observed Industrial Worker Construction Worker Residential Industrial CAOs 

Concentration in Soil1'5 

(mg/kg) (mg/kg) (mg/kg) (mg/kg) mg/kg 
RSLs · November 

COCs1 Revised CAOs2 Revised CAOs2 20113 May-20126 

Metals 
Arsenic 4.3 3.81 55 0.39 3.81 

Semivolatiles 
Benz( a )anthracene ND (<0.13- <2.4) 7.8 73 0.15 7.8 

Benzo( a )Pyrene ND (<0.13- <2.4) 7.8 (4) 7.3 0.015 7.3 

Benzo(b )fluoranthene ND (<0.13- <2.4) 7.8 73 0.15 7.8 

lndeno-1 ,2,3-cd-pyrene ND (<0.13- <2.4) 7.8 73 0.15 7.8 

Notes: 
1. Arsenic occurs in background soils, and background arsenic value for surface soil is 2.65 mg/kg. Site maximum is based on 72 samples, and highest 
UCL is 2.5 mg/kg 
2. EPA RSLs calculated using November 2011 from the following web link. See Attachment B. http://www.epa.gov/region9/superfund/prg/ 

3. EPA Regional Screening Table, November, 2011. 
4. For Benzo(a)pyrene, CAO for industrial worker is based on a target risk of 1 x 1 o·", construction worker CAO and residential RSL is based on a 
target risk of 1 x 10·6. 
5. The PAH concentrations were below detection limits (DL) in all samples. DLs ranged between 0.13 mg/kg to 2.4 mg/kg for individual PAH 
constituents 

(see CMS Addendum, Table 3-1) 

6. Proposed industrial CAOs are lower of the industrial worker and construction worker based CAOs 

CAO = corrective action objective 
COC = contaminant of concern 
ND - Non-detect 
mg/kg = milligrams per kilogram 
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Details including the findings and recommendations concerning the CAOs for soil are 
provided in a CMS addendum (Corrective Measures Study Addendum, SWMUs 7 and 8-
Revised Soil Remedy, dated June 2012a) . The CMS addendum for soil at SWMUs 7/8 has been 
submitted to the EPA and PREQB for review. 

A CMS Addendum report was prepared (AGVIQ-CH2M HILL, June 2012b) that included 
the soil sampling results for the soil PAH and arsenic levels proposed in the 2009 work plan. 
The results summary from the CMS Addendum for the COCs including the select PAHs 
and arsenic is as follows: 

• Based on the analytical results for the surface soil samples, there is no soil contamination 
at the site that requires corrective actions under industrial land use. PAH concentrations 
are below lower DLs, i.e., MDLs that ranged between <0.13 mg/kg and <0.4 mg/kg, 
which are below the revised CAOs (Table 1-1) .  The site soil contamination levels do not 
present human or ecological exposure concern. However, due to the MDLs that are 
above the residential RSL values for PAHs of 0.015 mg/kg to 0.15 mg/kg, soils may 
contain PAHs at levels below the current DLs, but may be above residential 
RSLs/ CAOs. Therefore, SWMUs 7/8 is recommended for industrial land use with no 
active remediation, and land use restrictions with LUCs to prevent future unrestricted 
land use unless additional measures are implemented and approved by EPA for P AHs 
in site soils. 

• Based on the extensive sampling (72 samples analyzed) for arsenic conducted across the 
site, it concluded that the arsenic distribution patterns indicate absence of specific 
elevated arsenic concentration areas. The statistical evaluation of the data indicate site 
arsenic upper-bound concentration limits of the mean are between 1.9 mg/kg and 
2.5 mg/kg, which are below the revised CAO target level of 3.81 mg/kg, and also at or 
below background value of 2.5 mg/kg. No single detection is indicative of extremely 
elevated values, as the maximum detected concentration at 4.3 mg/kg, is below the 
levels indicative of any 'hot spot' area. Therefore, the detected arsenic levels at 
SWMUs 7/8 are below the revised CAOs, and detected arsenic is considered naturally 
occurring. Therefore, no further action (NF A) is recommended for arsenic in site soils at 
SWMUs 7/8. 

• In summary, the SWMU7 /8  soil concentrations for the two COCs, PAHs and arsenic, are 
either below DLs or similar to background levels. Therefore, NF A is recommended for 
SWMUs 7/8 soils under industrial land use, as soils do not pose exposure related risks 
to human health under industrial use scenario. However, because of the MDLs for P AHs 
that are higher than residential CAOs, the site is recommended for continued industrial 
land use with LUCs to preclude future unrestricted land use. The site LUCs also protect 
against site development that may involve construction activities in areas with buried 
UST and associated pipelines at SWMUs 7/8. 

1.3.2 Groundwater 

LNAPL Plume 

The CAO for LNAPL recovery is to reduce LNAPL thickness in all wells to 0.01 foot or less. 
The removal strategy as presented in the CMS (Baker, 2005) involved the installation of a 
fixed-based, passive skimmer system and the use of mobile skimmer systems to achieve the 
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CAO. Details including the conceptual site model of contaminant migration, design criteria, 
and design basis concerning the CAO for LNAPL are provided in this CMI Plan. 

Dissolved Volatile Organic Compound Plume 

Benzene, ethyl benzene, and 1, 2, 4-TMB were identified as the three COCs in groundwater; 
historical concentrations for each COC are presented in Table 1-2 (Baker, 2005) . Through 
completion of risk-based calculations, the CAOs for cleanup of benzene, ethylbenzene, and 
1, 2, 4-TMB in groundwater were determined to be 550, 1,000, and 3,300 llg/L, respectively 
(Baker, 2005) . The area of contamination exceeding the CAOs was located in, and 
downgradient of the area formerly occupied by the leaded gasoline USTs 470 and 471 
(Figure 1-3), which correlates with the distribution of the fuels released. Benzene, 
ethyl benzene, and 1,2,4-TMB above the CAOs are nearly absent in groundwater beneath 
areas of the site where lower volatility fuels such as marine diesel fuel, jet fuel (JP-5), and 
Bunker C fuel were released and currently present (Figure 1-7). 

Since the CAOs for SWMUs 7/8 were developed in 2003 and 2005, the EPA requested these 
CAOs be revised, as previously described above in Section 1 .3.1 and in Appendix N. The 
revised CAOs for cleanup of benzene, ethyl benzene, and 1, 2, 4-TMB in groundwater were 
estimated to be 160 llg/L, 493 11g/L, and 5,251 1-lg/L, respectively. 

Tricholorethene (TCE) was added as a COC for SWMU 7/8 in June 2012 and the 
corresponding CAO for cleanup of TCE is 193 11g/L. However, TCE detected during the 
CMS study are associated with monitoring wells located within SWMU 55. Remedial actions 
are currently ongoing to reduce TCE concentrations below the revised CAO at SWMU 55. 

TABLE 1·2 

Revised COGs for Groundwater 
SWMU 7/8 Tow Way Fuel Farm, Naval Activity Puerto Rico 

Observed Maximum- Observed Maximum -
Historical Most Recent 

coc (IJg/L) (IJg/L) 

1 ,2,4-Trimethylbenzene 4,600 4,600 

Benzene 26, 0008 1 9, 0008 

Ethylbenzene 95,702b 1 8 ,000c 

Trichloroethene 28, 000Jd 1 4, 900e 

Notes: 

81ocated at 470MW 1 , concentration measured 04/1 998 and 0 1 /2002 
blocated at U GW 1 , concentration measured 03/1 991 
clocated at 470MW3, concentration measured 0 1 /2002 
dlocated at 7MW07 (SWMU 55), concentration measured 0 1 /2002 
elocated at 551W0 1 (SWM U 55), concentration measured 08/20 1 0  

COC-chemical of concern 
j.Jg/L-micrograms per liter 

Revised CAOs 
(June 2012) 

(IJg/L) 

5,251 

1 60 

493 

1 93 

In conjunction with LNAPL removal, MNA is considered a component of the remedy for 
dissolved groundwater contamination. An MNA work plan (Work Plan for Monitored Natural 
Attenuation Groundwater Sampling at Solid Waste Management Unit (SWMU) 7/8, dated March 
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2012) has been submitted to the EPA and PREQB for review. MNA sampling activities detailed 
in the Work Plan will be conducted to collect data to determine if the aquifer has a favorable 
geochemical environment and assimilative capacity. Multiple lines of evidence supporting 
MNA will be used to determine the efficacy of the MNA remedy as a viable remedial action for 
cleanup of contaminated groundwater. Future monitoring will be used to verify these lines of 
evidence and track both LNAPL and dissolved plume attenuation. 

1.3.3 Groundwater Usabil ity Assessment for Naval Activity Puerto Rico 

The TM, Groundwater Usability Assessment, Naval Activity Puerto Rico, Ceiba, Puerto Rico, 
dated May 10, 2012, was created to provide the basis for using risk management when 
making corrective action determinations that involve potable use of groundwater in 
accordance with the Resource Conservation and Recovery Act (RCRA) Administrative 
Order on Consent (RCRA-02-2007-7301) .  The Groundwater Usability Assessment TM is 
provided in Appendix 0. 
Site specific groundwater investigations consider potable use for the purposes of evaluating 
the nature and extent, contaminant fate and transport, and assessment of associated risk. 
However, by demonstrating that groundwater beneath NAPR does not have the 
characteristics nor does it meet the RCRA definition of an " aquifer," the TM provided the 
rationale for using risk management to preclude the need for treating groundwater to 
drinking water standards. If a risk management decision is made not to clean up to potable 
use standards, a land use control prohibiting unrestricted use of groundwater not suitable 
for potable use underlying the site and downgradient of the site, where contaminated 
groundwater could migrate, shall be included in the transfer deed. 

Regional and NAPR data demonstrate and the Consent Order states that groundwater 
beneath NAPR does not produce sufficient quantities of water to be used as a potable water 
supply based on the results of the 1999 (Attachment II of the Consent Order) and 2010 pump 
test. Further, the groundwater contains high levels of TDS (907 to 45,000 mg/L) and salinity 
(660 to 35,500 parts per million [ppm]) relative to levels acceptable for potable use, 
characterizing it as brackish or saline. While desalinization could remove solids from 
groundwater, the high cost (relative to the cost of obtaining water from the currently 
available water supply system) would limit its implementation. In addition, the Land Reuse 
plan developed for the NAPR property anticipates the continued use of surface water as the 
sole supply of water for potable, agricultural, and industrial use because the water bearing 
unit beneath NAPR cannot provide an adequate quantity of water for use. 

Section 1302.3(A) of PRWQS regulation (PREQB, 2010) classifies all groundwater in Puerto 
Rico as SG, which is defined under Section 1303.2(F) as groundwater intended for use as 
source of drinking water supply; however, the low yield of groundwater beneath NAPR 
and its naturally occurring high levels of TDS and salinity prevent the attainment of that 
use. In addition, groundwater is not currently used as a potable (or other) source and it has 
been recognized that there is no intention to use it as such (Navy, 2011). Therefore, while 
site-specific investigations and subsequent corrective action determinations involving 
groundwater will determine groundwater characteristics relative to potable use suitability 
and will consider potable use of groundwater in human health risk evaluations, corrective 
action do not include achieving potable use standards, as such assumptions are not 
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warranted for sites with groundwater that is not suitable for potable use based on low yield 
and naturally poor water quality that is underlying NAPR. Land use control. 

1.3.4 Land Use Controls 

SWMUs 7/8 is currently under industrial land use. The Navy plans to maintain this site 
under the industrial land use into the future even when there is a property transfer to a new 
owner. Land use controls (LUCs) are recommended at SWMUs 7/8 to protect human health 
and the environment and the LUCs consist of engineering controls/ and or institutional 
controls. 

Existing LUCs are included as part of the corrective action to prevent the unintended 
exposure to groundwater. Existing LUCs are described in the Quitclaim Deed for CDR 
Parcel 2 (includes SWMU 55) signed by the Navy and the LRA on December 20, 2011 .  If the 
property is transferred to a new owner, LUCs must be maintained including: 

• No permanent residences may be installed on the property. 

• No groundwater extraction wells may be installed by the deed grantee. 

• Potential for vapor intrusion must be considered by the developer and addressed by the 
developer, as needed. 

• The grantee may not interfere with any existing or future groundwater remedial 
systems. 

• The grantee must complete annual inspections of the property to ensure all LUCs are 
being complied with and provide written certification of the inspection. 

• The grantee must comply with the RCRA Administrative Order on Consent for this 
property (provided to the Local Redevelopment Authority [LRA] by the U.S. Navy) . 

• Release of environmental conditions and grantee covenants can be considered only with 
EPA concurrence. 

• In order to develop, improve, use, or maintain the property in a manner inconsistent 
with the LUCs, the grantee must submit a written request seeking approval to the 
Director at the NAVFAC BRAC Program Management Office Southeast. 

The LUCs will be included in any lease or transfer deed. If development other than 
industrial use (i.e., residential or per the April 2010 amended Reuse Plan) is proposed, the 
new owner will be required to work with the PREQB and EPA to establish any additional 
investigation, risk assessment, and/ or cleanup activities. If the property owner wishes to 
remove the LUC on the groundwater from the deed in the future, it will be the 
responsibility of the property owner to demonstrate that groundwater meets all state and 
federal maximum contaminant levels (MCLs), and must obtain approval from the Navy, 
EPA, and PREQB prior to LUC removal. 
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2.0 Corrective Measures Objectives and 
Description 

This section presents the corrective measures objectives and background information used to 
develop a cleanup strategy to remove LNAPLs at SWMUs 7/8. 

Relevant background information includes: 

• The November 2005 Corrective Measurements Study prepared by Baker Environmental, 
Inc. (Baker, 2005). This report presented the CAOs for LNAPL removal and included a 
description of the remedial approach proposed to remove LNAPL at SWMUs 7/8. 

• The Remedial Action Optimization Report for Tow Way Fuel Farm (AGVIQ-CH2M HILL, 
2009) . This report included a comprehensive review of historical information, identified 
potential data gaps in the previously collected data, and presented a strategy to verify 
LNAPL extent and evaluate ways to optimize LNAPL removal. 

Major findings associated with these documents are summarized below. 

2.1 Corrective Measures Study Report 

In November 2005, Baker submitted a CMS report for the TWFF. The remedial plan for 
SWMUs 7/8 called for the installation of 60 LNAPL recovery wells, connection of these wells 
to a fixed-based passive skimmer system, and construction of two trailer-mounted (mobile) 
passive skimmer units to recover LNAPL detected outside the recovery well network. The EPA 
approved the CMS for implementation on February 9, 2006 (Appendix A) . Figure 2-1 illustrates 
the assumed extent of LNAPL in 2005 and the location of the proposed 60 extraction wells and 
associated piping. 

The CAO for LNAPL recovery is to reduce LNAPL thickness in all wells to 0.01 foot or less. As 
previously stated, the removal strategy involved the installation of a fixed-based, passive 
skimmer system and the use of mobile skimmer systems to achieve the CAO. Baker 
recommended operating the system for 2 years to evaluate whether the passive skimmers 
removed LNAPL in a timely manner. If after 2 years of operation passive skimming is 
determined to be ineffective, Baker recommended the evaluation of alternate technologies to 
enhance LNAPL removal. 

2.2 February 2009 - Remedial Action Optimization Report 

In February 2009, AGVIQ-CH2M HILL prepared a document entitled "Remedial Action 
Optimization Report for Tow Way Fuel Farm" (AGVIQ-CH2M HILL, 2009) . The report was 
prepared at the request of the Navy to determine if the approach presented in the CMS could 
be optimized (to ensure the best value to the Navy), while still ensuring the remedy was 
protective of human health and the environment. AGVIQ-CH2M HILL reviewed 25 years of 
historical data including: well construction information, previously performed pilot test data, 
and the proposed strategy and layout of the LNAPL recovery system. Additionally, in 
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January 2009, AGVIQ-CH2M HILL performed a site visit to gauge the existing well network 
and determine the current extent of LNAPL. 

The primary finding of the Optimization Report was that the extent of LNAPL may be greater 
than indicated in the CMS because many of the previously installed wells were either screened 
below the water table or constructed with insufficient lengths of screen to account for seasonal 
fluctuations in the water table (Tables 2-1 and 2-2) . In addition, AGVIQ-CH2M HILL 
recommended that the Navy evaluate other LNAPL removal technologies because historical 
data suggested that vacuum enhanced extraction may accelerate the rate of LNAPL removal. 

The following recommendations were made: 

• Begin the installation of recovery wells adjacent to wells that currently have 
measureable amounts of LNAPL. In these areas, install wells at 50-foot intervals in the 
cardinal compass directions (N, S, E, and W) and continue this process until LNAPL is 
no longer detected in a particular direction. 

• Install wells in areas of the site where the thickness of LNAPL historically exceeded 
10 feet in wells screened below the water table. 

• Construct wells with sufficient screen length to both straddle the LNAPL water interface 
and account for seasonal fluctuations in the water table. 

• Advance test pits south of Forrestal Drive and also immediately north of Forrestal Drive 
near the former location of Tanks 56A and 56B to determine if LNAPL is present in these 
areas. 

• Test multiple remedial technologies to confirm that passive skimming represents the 
best value to the Navy. 

• Following well installation and selection of a LNAPL recovery technology (or 
technologies), operate the system(s) for 2 years as indicated in the CMS. 
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3.0 Corrective Measures Study Optimization 
Activities 

Between June 1, 2009, and May 18, 2010, the following tasks were performed to determine the 
extent of LNAPL and collect data necessary to evaluate and select the most technologically 
sound and cost effective remedy to address LNAPL removal at SWMUs 7/8 as detailed in the 
CMS: 

• Test Pits: Between June 1, 2009, and July 15, 2009, a total of 41 test pits were advanced to 
test for the presence of LNAPL in the lowland area south of Forrestal Drive and in the 
area formerly occupied by Tanks 56A and 56B. A TM detailing the work performed and 
findings obtained is included in Appendix B. 

• Recovery and Monitoring Well Installation: Between July 14, 2009, and April 14, 2010, 
a total of 45 recovery wells and 12 monitoring wells were installed to determine the 
extent of LNAPL at SWMUs 7/8. A TM detailing the work performed and findings 
obtained is included in Appendix C. 

• Aggressive Fluids Vapor Recovery (AFVR) Pilot Testing: Between January 13, 2010, 
and February 4, 2010, AFVR events were performed at 30 wells containing LNAPL to 
determine whether AFVR was capable of reducing LNAPL thickness to the CAO of 
0.01 foot. Additional testing was also performed at 10 wells to determine if the use of 
AFVR resulted in changes in LNAPL thickness, water level, and vacuum pressure in 
nearby observation wells. A TM detailing the work performed and findings obtained is 
included in Appendix D. 

• Soil Vapor Extraction (SVE) Pilot Test: Between February 16, 2010, and February 18, 
2010, testing was performed to determine the effectiveness of SVE to recover LNAPL 
measured in wells CHMW07 and 470MW01. These wells were installed in the area 
formerly occupied by the gasoline storage tanks. A TM detailing the work performed 
and findings obtained is included in Appendix E. 

• LNAPL Baildown Tests: On March 10, 2010, three LNAPL baildown tests were 
performed to determine the hydrocarbon conductivity and transmissivity associated 
with the LNAPL plume at SWMUs 7/8. These parameters help describe the potential 
mobility, and ultimately the potential recoverability, of the LNAPL. A TM detailing the 
work performed and findings obtained is included in Appendix F. 

• Active Skimmer Evaluation: Between February 16, 2010, and March 11, 2010, a 
comparative pilot study was performed to evaluate the ability of active skimmers to 
reduce the thickness of LNAPL on the water table aquifer at SWMUs 7/8. For the study, 
two active skimmer brands were selected. One unit was manufactured by QED Systems, 
Inc. (QED) of Ann Arbor Michigan, and the second unit was manufactured by Xitech 
Systems (Xitech) of Placita, New Mexico. A TM detailing the work performed and 
findings obtained is included in Appendix G. 
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• Total Fluids Recovery Pilot Test: On March 9 and 10, 2010, testing was performed to 
determine the effectiveness of extracting groundwater from existing recovery wells to 
recover LNAPL along Forrestal Drive. A TM detailing the work performed and findings 
obtained is included in Appendix H. 

• Aquifer Slug Tests: On October 11 and 12, 2010, 11 aquifer slug tests were performed to 
determine the hydraulic conductivity associated with the unconfined aquifer. A TM 
detailing the work performed and findings obtained is included in Appendix I. 

• Comprehensive Well Gauging Event: On May 18, 2010, a comprehensive round of 
gauging was performed to determine the extent of LNAPL. No TM is included for this 
work; however, the gauging data are presented in Section 4.3 of this report. 
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4.0 Corrective Measures Study Optimization 
Results 

This section presents a summary of the findings obtained following installation of the LNAPL 
recovery wells, test pits/temporary sumps, and completion of the LNAPL recovery pilot tests 
to formulate a remedial strategy for cleanup of the LNAPL plume to the risk-based CAO. 
Detailed descriptions of the work performed are included in Appendices B through I .  

4.1 Topography 

Land surface elevations at the site range from approximately 9 to 115 feet National Geodetic 
Vertical Datum, 1929 (NGVD29). SWMUs 7/8 is characterized by a moderately steep valley 
with two man-made retention areas positioned along the overland flow path of the site. 

The site drains through a series of two valve-controlled, surface water retention areas to the 
Caribbean Sea, which is approximately 400 feet to the southwest. The retention areas were 
originally created to contain fuel spills from the onsite USTs, with each having a control valve 
to allow runoff to continue through the area. Currently, the control valves are "open," allowing 
runoff to flow unimpeded to the ocean. Standing water occurs in depressions within the 
retention areas after high intensity rainfall events. Note that during the May 2010 sampling 
event, standing water was observed surrounding CHRW25 and CHRW36 (Figure 1-6). 

4.2 Site Geology 

The Technical Memorandum, Well Installation to Determine Light Non-aqueous Phase Liquids 
Extent at SWMU 7/8, located in Appendix C, provides additional information of the site 
geology at SWMUs 7/8. The site geology was evaluated by examining lithologic samples 
collected during the installation of the LNAPL recovery wells and monitoring wells. Two 
hydrogeologic cross-sections were constructed to illustrate the subsurface geologic and 
hydrogeologic conditions beneath the site (Figure 4-1) .  Hydrogeologic cross-section A-A' 
(Figure 4-2) is oriented approximately parallel to groundwater flow beneath the site. 
Hydrogeologic cross-section B-B' (Figure 4-3) is oriented approximately perpendicular to 
groundwater flow beneath the site. Well construction details are summarized in Table 2-1 . 

The geology at SWMUs 7/8 consists of four primary geologic units: fill, soil consisting of 
saprolite and partially weathered rock (PWR), bedrock, and marine sediments. Fill material 
is primarily composed of sand (fine to coarse grained), small amounts of gravel, and 
varying amounts of silt and clay. In some instances, marine sediments (i.e., shells and coral) 
were found within the fill material; however, no significant deposits of marine sediments 
were recovered while drilling in this area. As shown on cross-sections A-A' (Figure 4-2) and 
B-B' (Figure 4-3), the fill material is estimated to range in thickness from 5 to 20 feet. 
Saprolite and PWR underlie the fill and vary in thickness; however, at some locations 
saprolite is absent and PWR underlies the fill. Where encountered, the saprolite consists of 
stiff clays and silt containing rock fragments that become more numerous with increasing 
depth. The PWR interval consists primarily of dense and stiff gravelly clay and clayey 
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gravel. The gravel consists of fractured, weathered, and fragmented gabbro. Gabbro 
bedrock underlies the PWR and was encountered within at depths ranging from 5 to 67 feet 
below ground surface (bgs). The gabbro is well indurated and contains numerous fractures 
and joints. The cross-sections show that the top of rock surface is undulating, forming 
bedrock highs and lows. 

4.3 Site Hydrogeology 

The Technical Memorandum, Well Installation to Determine Light Non-aqueous Phase Liquids 
Extent at SWMU 7/8, located in Appendix C, provides additional information of the 
unconfined aquifer at SWMUs 7/8. Groundwater beneath the site occurs in two water
bearing zones. A shallow water-bearing zone occurs in the fill, saprolite, and PWR that 
mantles bedrock. A deeper zone occurs within the fractured bedrock. However, since there 
is no distinct physical or hydraulic boundary between these two units, both units are 
considered as one hydrogeologic unit CSM (Baker, 2005). 

A complete round of water level and LNAPL thickness measurements was obtained on 
May 18, 2010 and is summarized on Table 4-1 . Review of the data shows that groundwater 
elevations were shallowest in wells installed south of Forrestal Drive. Water table elevations 
north of Forrestal Drive were higher. Figure 1-6 depicts the pieziometric surface on May 18, 
2010 and illustrates that the direction of groundwater flow mimics the topography of the 
site and is generally south-southwest towards the bay. Figure 1-6 also shows an area of 
elevated water levels in the area occupied by wells CHRW25 and CHRW36. These wells are 
located in a low area near piping that collects surface water run-off from the upper portion 
of the TWFF. 

In October 2010, AGVIQ-CH2M HILL performed aquifer slug tests at 11 monitoring wells to 
estimate the hydraulic conductivity of the aquifer. Seven wells were tested north of 
Forrestal Drive and five wells were tested south of Forrestal Drive. Test locations are 
illustrated on Figure 4-4. Aquifer slug test results and test data including transducer output, 
and graphs of the data are included in Appendix I. Slug test results show that the average 
hydraulic conductivity is 1 .3 feet per day (ft/ day) in wells located north of Forrestal Drive, 
and 3.9 ft/ day in wells south of Forrestal Drive. The increased hydraulic conductivity in 
wells south of Forrestal Drive is probably a result of the higher permeability sand and 
gravel fill that was used during construction of the harbor area. The average hydraulic 
gradient based on water level data collected on May 18, 2010 was calculated to be 
0.02 feet/ foot (ft/ ft) . 

The rate of groundwater moving beneath the site was estimated by the average seepage 
velocity. The following equation was used to calculate the average seepage velocity: 

Where: 

v 
Ki 

n e 

V x = average seepage velocity in ft/ day 

K = average hydraulic conductivity (1.3 ft/ day in wells north of Forrestal 
Drive; 3.9 ft/ day in wells south of Forrestal Drive; based on the slug test 
results presented in Appendix I 
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= average hydraulic gradient (0.02 ft/ ft); based on average gradient data 
presented on Table 4-2) 

ne = effective porosity (0.3; based on silty saprolitic material [Fetter, 1994]) 

• Linear velocity North of Forrestal Drive: 

V x (North of Forrestal Drive) = [(1.3)*(0.02)/0.3] = 0.087 ft/ day Or 32 feet per year (ft/yr) 

• Maximum linear velocity 

Yx (South of Forrestal Drive) = [(3.9)*(0.02)/0.3] = 0.26 ft/ day or 95 ft/yr 

Biodegradation is acting to stabilize the LNAPL plume at this site. If the LNAPL plume was 
moving downgradient at the speed of the groundwater, the plume would have migrated 
nearly 2,000 feet and into the bay over the past 20 years. In reality, the plume appears to 
have migrated less than 100 feet from the LNAPL source areas. 

4.4 LNAPL Extent and LNAPL Baildown Test Results 

4.4.1 LNAPL Extent 

The Technical Memorandum, Well Installation to Determine Light Non-aqueous Phase Liquids 
Extent at SWMU 7/8, located in Appendix C, provides a detailed description of the extent of 
LNAPL at SWMUs 7/8. The extent of LNAPL detected on May 18, 2010, is illustrated on 
Figure 1-7, and individual LNAPL thickness measurements are presented in Table 4-1 . Figure 
1-7 shows that the LNAPL plume exceeding 0.01 foot in thickness encompasses an area of 
approximately 4.8 acres and is predominately located within the area occupied by the fuel 
storage tanks. In addition, Figure 1-7 shows a narrow band of LNAPL extending a distance of 
about 1,000 feet eastward along a utility corridor located immediately north of Forrestal Drive. 
Measurable amounts of LNAPL were not detected in wells or test pits/temporary sumps 
installed south of Forrestal Drive. However, hydrocarbon sheens were observed on 
groundwater removed from several wells and test pits/ temporary sumps. Comparison of 
Figure 2-1 (prepared by Baker in 2005) and Figure 1-7 shows the extent of LNAPL is 
significantly greater than previously estimated. A review of the figures also shows that LNAPL 
has not been detected south of Forrestal Drive. 

Three separate areas containing more than 1 foot of LNAPL were identified and are shown on 
Figure 1-7. The largest and thickest area is located in the southern portion of the TWFF 
adjacent to and upgradient of the fuel system pump station. In this area, wells exhibiting the 
thickest accumulations of LNAPL were CHRW21 (10.93 feet), CHRW10 (8.33 feet), CHRW23 
(8.18 feet), CHRW20 (7.79 feet), CHRW11 (7.16 feet), and CHRW45 (8.57 feet).The second area 
of significant LNAPL accumulation is located in a lowland area between tanks 1088 and 85, as 
delineated by recovery wells CHRW03, CHRW17, CHRW15, CHRW27, and CHRW39. The 
thickest LNAPL accumulation of 4.83 feet was measured in CHRW27. The third area of 
LNAPL thickness exceeding 1 foot is located in an area formerly occupied by gasoline storage 
tanks (470 and 471) situated along the hillside in the southwestern corner of SWMUs 7/8. In 
this area, the thickest LNAPL accumulation of 2.26 feet was measured in CHMW07. 
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4.4.2 LNAPL Baildown Test Results 

The Technical Memorandum, Light Non-aqueous Phase Liquid Baildown Test Summary for 
SWMUs 7 and 8, located in Appendix F provides a detailed description of LNAPL baildown 
tests performed at SWMUs 7/8. In March 2010, AGVIQ-CH2M HILL performed three LNAPL 
baildown tests at recovery wells CHRW21, CHRW23, and CHRW39 (refer to Figure 1-7 for 
well locations) .  Testing was performed to estimate the LNAPL conductivity of the formation. 
Results from these tests indicated LNAPL conductivity was extremely low and ranged from 
9.59 x 10-7 to 8.94 x 10-6 centimeters per second (em/ sec) . These results confirm the findings 
obtained by others (Baker, 2005) that the formation at SWMUs 7/8 has a low LNAPL 
conductivity that limits LNAPL migration and inhibits the rapid recovery of LNAPL. The low 
conductivity of the formation is likely responsible for limiting migration of LNAPL to the area 
north of Forrestal Drive. 

4.5 LNAPL Recovery Test Results 

Between January 13, 2010, and March 11, 2010, multiple technologies were evaluated to 
determine the most appropriate and cost-effect remedial technology to reduce the thickness of 
LNAPL at SWMUs 7/8. These technologies included AFVR, SVE, passive skimming using 
LNAPL recovery pumps operated with and without vacuum induction, and total fluids 
recovery using top-loading pneumatically operated pumps. A brief synopsis of the work 
performed and test results obtained from each test are presented below. 

4.5.1 AFVR Test 

The Technical Memorandum, Aggressive Fluid Vapor Recovery at SWMU 7/8, located in 
Appendix D, provides a detailed description of the AFVR tests performed at SWMUs 7/8. 
Between January 13, 2010, and February 4, 2010, AGVIQ-CH2M HILL performed multiple 
AFVR tests to evaluate the ability of this technology to reduce the thickness of LNAPL at 
SWMUs 7/8. AFVR utilizes either a mobile vacuum-truck or fixed-base remedial system to 
induce a high vacuum on single or multiple monitoring/recovery wells to simultaneously 
extract LNAPL, groundwater containing dissolved hydrocarbons, and hydrocarbon vapors. 

The test objectives were as follows: 

• Determine if AFVR was capable of reducing the thickness of LNAPL in the extraction 
wells to the cleanup objective of 0.01 foot. 

• Determine if the application of a vacuum caused changes in LNAPL thickness, water 
level, and/ or vacuum pressure in adjacent wells. 

• Determine the percentage of LNAPL versus groundwater generated following 
completion of the AFVR events. 
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The following tasks were performed to achieve these objectives: 

• Performed AFVR tests at the following 30 wells: A W01, CHMW07, CHRW1, CHRW02, 
CHRW03, CHRW04, CHRW07, CHRW08, CHRW10, CHRWll, CHRW13, CHRW15, 
CHRW20, CHRW21, CHRW23, CHRW24, 470MW01, MTMW01, MTMW02, MTMW04, 
PW06, RW04, RW05, UGW02, UGW05, UGW12, UGW17, UGW19, UGW21, and 
UGW25. 

• Monitored changes in vacuum pressure and water levels during AFVR tests performed 
at the following 10 wells: CHRW02, CHRW03, CHRW04, CHRW08, CHRW15, RW05, 
UGW17, UGW19, UGW21, and UGW25. 

The AFVR test used a Guzzler® vacuum truck to induce a vacuum on the test wells. Test 
locations are illustrated on Figure 4-5. The following is a summary of the major findings 
obtained following completion of the AFVR tests: 

• AFVR temporarily reduced the thickness of LNAPL in 26 of 30 wells containing LNAPL 
to below the cleanup objective of 0.01 foot. In the remaining four wells (RW05, 
CHRW15, CHRW03, and CHRW04), the thickness of LNAPL slightly increased 
compared to pre-test measurements. 

• A total of 10,863 gallons of liquids were extracted by AFVR. However, only 18 gallons of 
LNAPL were measured in the collection tanks after an equilibration period of 2 weeks. 
The remaining volume (10,845 gallons) was a mixture of groundwater and heavily 
emulsified fuel that could not be easily separated or measured. 

• Changes in vacuum pressure were observed in many of the observation wells during 
testing. However, the greatest vacuum response and distance of observed pressure 
response occurred when the surface soil was saturated with rainwater. It is believed the 
saturated soil acted as an impermeable layer that limited potential short-circuiting of the 
extracted air to the ground surface. 

• The use of AFVR did not result in substantial changes in the thickness of LNAPL in the 
observation wells. Most extraction wells recovered to their pre-AFVR product levels 
within a month of the testing. 

AFVR Test Summary 

Although AFVR temporarily reduced the thickness of LNAPL in most extraction wells to the 
CAO of 0.01 foot, the amount LNAPL recovered in relationship to the total volume of liquids 
recovered was low (less than approximately 0.2 percent of total fluids recovered). Additionally, 
no significant change in LNAPL thickness was observed in adjacent monitoring wells, 
indicating the formation has a low permeability and is heterogeneous. Lastly, the use of AFVR 
resulted in emulsification of the extracted fuel. Given the low amount of measurable fuel 
recovered and the amount of emulsification observed, LNAPL recovery using AFVR is not 
recommended because operation and maintenance (O&M) of a fixed-based system would be 
technologically impracticable and cost prohibitive. Additionally, the use of a mobile AFVR 
vacuum truck for long-term LNAPL recovery would also be cost prohibitive and have limited 
effectiveness; therefore, AFVR is not recommended. 
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4.5.2 SVE Test 

The TM, Soil Vapor Extraction Test at SWMUs 7 and 8, located in Appendix E, provides a 
detailed description of the SVE tests performed at SWMUs 7/8. Between February 16, 2010, 
and February 18, 2010, a test was performed to determine the effectiveness of SVE to recover 
LNAPL in wells CHMW07 and 470MW01 located in the area formerly occupied by the leaded 
gasoline storage tanks (Figure 4-6) . The initial field activity consisted of performing a baseline 
gauging event of wells CHMW03, CHMW04, CHMW07, CHMW08, CHMW09, CHMW10, 
470MW01, 470MW03, and 7MW01A to determine the thickness of LNAPL in both the 
extraction wells and wells identified for observation. LNAPL was measured in the following 
monitoring wells prior to startup of the SVE test: 

• CHMW07 - LNAPL thickness of 0.36 foot 
• 470MW01 - LNAPL thickness of 0.23 foot 
• CHMW10 - LNAPL thickness of 0.01 foot 

Following the completion of the baseline gauging event, a mobile SVE system equipped with a 
60-gallon knockout tank and a Rotron EN6 regenerative vacuum blower capable of producing 
200 standard cubic feet per minute (scfm) airflow at 90 inches of water column was connected 
to CHMW07 and 470MW01 using 2-inch diameter vacuum hose. The system was activated on 
February 16, 2010, and pressure and flow measurements were collected three times per day for 
the duration of the test. Vacuum readings at each extraction wellhead were collected using a 
digital manometer while airflow measurements were collected using a thermal anemometer. In 
addition, vacuum pressure was measured in seven monitoring wells (CHMW03, CHMW04, 
CHMW08, CHMW09, CHMW10, 470MW03, and 7MW01A) located in the vicinity of the 
extraction wells (Figure 4-6) . The SVE pilot test operated for approximately 39 hours and was 
shut down on February 18, 2010. 

The following is a summary of the major findings obtained following completion of the SVE 
test: 

• No vacuum influence was observed in the surrounding monitoring wells (CHMW03, 
CHMW04, CHMW08, CHMW09, CHMW10, 470MW03, and 7MW01) .  

• Vacuum levels at the extraction wellheads were between 58 and 60 inches of water 
column and airflow was measured between 15 and 34 scfm. High vacuum coupled with 
low airflow indicate air permeability of the formation is low. 

• Mass removal calculations based upon the observed airflow rates and air analytical 
results indicate that approximately 15 pounds of C6-C14 range hydrocarbons were 
recovered from CHMW07 and only approximately 2 pounds of C6-C14 range 
hydrocarbons were recovered from 470MW01 during the SVE test operation. This 
translates to an average mass removal rate of approximately 0.4 pound per hour (lb/hr) 
from CHMW07 and approximately 0.1 lb/hr from 470MW01. 

• LNAPL thickness decreased in the extraction wells compared to baseline measurements. 

SVE Test Summary 

The test results indicate SVE reduced the thickness of LNAPL in the extraction wells; however, 
vacuum influence in the surrounding formation was not observed during test operation. Based 
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on airflow and pressure measurements, the tight soil formation allows a very limited vacuum 
influence and airflow from each recovery well. Airflow through the formation to the recovery 
wells is the primary mechanism promoting volatilization and removal of the hydrocarbon 
mass. Therefore, the observed low airflow rates from the extraction wells yielded low mass 
removal rates. Although the SVE test had limited effectiveness removing LNAPL from the 
individual extraction wells, hundreds of vacuum extraction wells would be required to achieve 
SVE influence over the entire LNAPL impacted area. As a result, SVE does not appear to be a 
cost effective remedy to address the removal of LNAPL present at SWMUs 7/8 in the vicinity 
of CHMW07 and 470MW01 . 

4.5.3 Total Fluids Recovery Test 

The TM, Groundwater Extraction Test at SVVMUs 7 and 8, located in Appendix H, provides a 
detailed description of the total fluids recovery tests performed at SWMUs 7/8. On March 9 
and 10, 2010, testing was performed to determine the effectiveness of using groundwater 
extraction from existing recovery wells to recover LNAPL along Forrestal Drive. For these 
tests, QED Clean Environment AP-4 pneumatic pumps capable of recovering up to 
approximately 9 gallons per minute (gpm) were installed in pumping wells RW04 and RWOS. 
During the tests, changes in water level and LNAPL thickness were measured in both the 
pumping wells and observation wells MW01, MW02, PW01, PW02, UGWOS, UGW12, UGW13, 
UGW17, and UGW18 (Figure 4-7) . Results of the testing performed on March 9, 2010, indicate 
groundwater recovery averaged less than 0.2 gpm for RW04 and 0.8 gpm for RWOS. In 
addition, limited drawdown was measured in the adjacent observation wells, although 
drawdown was observed in both pumping wells. LNAPL was reduced to non-detect in the 
pumping wells with little change in LNAPL thickness in the adjacent observation wells. 
Following the completion of the tests on March 9, 2010, a combined total of about 395 gallons 
of groundwater and 27 gallons of LNAPL were recovered from recovery wells RW04 and 
RWOS. 

AGVIQ-CH2M HILL performed a second day of groundwater extraction testing at RWOS on 
March 10, 2010. Based upon the limited groundwater and LNAPL recovered during the 
previous day from RW04, the well was not pumped on March 10, 2010. During the second day 
of operations at RWOS, a total of about 391 gallons of groundwater and 7 gallons of LNAPL 
were recovered. In addition, drawdown was not observed in the adjacent observation wells, 
but was observed in the pumping well. 

Total Fluids Test Summary 

Based upon the results from the tests, groundwater extraction (total fluids recovery) is not 
recommended to remove LNAPL along Forrestal Drive because operation of pumps in RW04 
and RWOS were not able to induce sufficient gradient to promote LNAPL movement toward 
the extraction wells. In addition, decreasing LNAPL recovery rates were observed during 
testing and the ratio of LNAPL to groundwater recovered decreased significantly during the 
second day of pumping. In order to recover LNAPL along Forrestal Drive using groundwater 
extraction, very close well spacing (likely less than 20 feet between extraction wells) would be 
required. If a 20-foot well spacing was assumed, then over 600 recovery wells would be 
required to influence the 4.8-acre LNAPL impacted area. Data based upon this test indicate a 
skimmer system that focuses on LNAPL recovery and minimizes groundwater recovery is best 
suited for these hydrogeological conditions. Reducing the amount of fuel-contaminated 
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wastewater produced by the product recovery system is a major design objective and will 
minimize the negative collateral impacts of the system. 

4.5.4 Active Skimmers 

The TM, Light Non-aqueous Phase Liquids Recovery Using Active Skimmers, located in 
Appendix G, provides a detailed description of the active skimmer tests performed at 
SWMUs 7/8. Between February 16, 2010, and March 11, 2010, AGVIQ-CH2M HILL performed 
a comparative study to evaluate the ability of active skimmers to reduce the thickness of 
LNAPL at SWMUs 7/8. For the study, two active skimmer brands were selected. One unit was 
manufactured by QED and the second unit was manufactured by Xitech. 

The objectives of the study were to: 

• Determine which brand maximized LNAPL recovery while minimizing groundwater 
recovery. 

• Evaluate the ability of an active skimmer to recover LNAPL from areas of the site 
containing less than 2 feet of LNAPL thickness to areas that contain more than 7 feet of 
LNAPL thickness. 

• Determine if the induction of a vacuum during active skimmer operation increased 
LNAPL recovery. 

• Calculate the additional hydrocarbon mass removed in the vapor phase through the 
induction of vacuum during active skimmer operation. 

• Determine if the extraction of LNAPL from wells containing active skimmers resulted in 
changes in LNAPL thickness within nearby wells. 

• Evaluate the relative ease of skimmer programming, adjustment, and operation. 

In order to achieve these objectives, the following scope of work was performed: 

• Completed a baseline round of well gauging in the wells identified for active skimmer 
installation (CHRW03, CHRW04, CHRW10, and CHRW11). 

• Installed the QED-brand skimmer in wells CHRW03 and CHRW10, and evaluated the 
ability of the unit to recover LNAPL with and without induction of a vacuum. 

• Installed the Xitech-brand skimmer in wells CHRW04 and CHRW11, and evaluated the 
ability of the unit to recover LNAPL with and without induction of a vacuum. 

• Gauged select observation wells located within a 120-foot radius of the recovery wells 
containing active skimmers to determine if the removal of LNAPL caused a change in 
LNAPL thickness in adjacent wells. 

• Collected air samples for the analysis of benzene, toluene, ethyl benzene, and xylenes 
(BTEX) and total petroleum hydrocarbons (TPH) using U.S. Environmental Protection 
Agency (EPA) Method T0-18 to estimate the additional hydrocarbon mass removed 
during induction of a vacuum during active skimmer operation. 
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Active Skimmer Test Rationale 

AGVIQ-CH2M HILL reviewed available site information and selected two areas of the site to 
evaluate active skimmer performance. The first area was located just north of the former fuel 
pump station where LNAPL thickness measurements exceeded 7 feet. The second area was 
located in a low area midway between Tanks 1088 and 85, where the thickness of LNAPL in 
most wells was less than 2 feet. Test area locations are shown on Figures 4-8 and 4-9. 

Following selection of the test areas, site information was reviewed to select wells that had 
similar properties so a fair comparison between active skimmers could be made. AGVIQ
CH2M HILL selected the test wells using the following criteria: 

• Similar hydrogeologic properties (i.e., wells with similar stratigraphy and rates of 
groundwater recharge) 

• Same LN APL type 

• Similar LNAPL thickness 

Based on these criteria, wells CHRW10 and CHRW11 (Figure 4-8) were selected in an area of 
thickest LNAPL accumulation, and wells CHRW03 and CHRW04 (Figure 4-9) were selected in 
an area of lower LNAPL accumulation. Testing began in the area of thickest LNAPL 
accumulation. In this area, the QED skimmer was installed in recovery well CHRW10 and the 
Xitech skimmer was installed in recovery well CHRW11.  Once installed, both active skimmers 
were programmed and operated in a manner recommended by the manufacturer for optimal 
LNAPL recovery. The active skimmer test was performed for approximately 1 week. During 
testing activities, wells located adjacent to the test wells were gauged to evaluate whether the 
removal of LNAPL resulted in changes in LNAPL thickness. 

After the initial test was completed, a low vacuum was induced on the wells to determine if the 
induction of a vacuum during active skimming increased LNAPL recovery. During the 
vacuum-enhanced, active skimming test, air samples were collected to estimate the additional 
amount of hydrocarbon mass removed during vapor extraction, and gauging of adjacent wells 
was also performed to evaluate potential changes in LNAPL thickness. The vacuum-enhanced, 
active skimming test was operated for approximately 1 week. 

Following testing, the active skimmers were removed, and the test wells were gauged. The 
post-test gauging results were compared to the pre-test data to determine the net change in 
LNAPL thickness over the test period that began with skimming alone and ended with 
vacuum-enhanced skimming. 

Once testing was completed in the area of thickest LNAPL accumulation, the skimmers were 
moved to an area of less LNAPL accumulation. In this area, the QED skimmer was installed in 
recovery well CHRW03 and the Xitech skimmer was installed in recovery well CHRW04. The 
procedures used and duration of the tests were the essentially the same as used in the area of 
thickest LNAPL accumulation. 
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Active Skimmer Test Results 

The major findings obtained from the active skimmer tests were as follows: 

• In both the test areas, the Xitech active skimmer pump removed more LNAPL than the 
QED unit. Cumulatively (both with and without application of a vacuum), the Xitech 
active skimmer recovered 47 gallons of fuel and the QED active skimmer recovered 
19.8 gallons of fuel. However, the LNAPL recovery is largely a function of the LNAPL 
mobility in formation around each well (not necessarily the type of recovery unit) . So the 
fact that the Xi tech unit recovered more product during this limited test should not be 
the sole reason for selecting the Xitech unit over the QED unit. 

• The Xitech active skimmer reduced the thickness of LNAPL to a greater degree than the 
QED unit. 

• The application of a low vacuum on the wells targeted for active skimming had no effect 
on either increasing the rate of LNAPL recovery or causing pressure gradients in 
adjacent wells to enhance the migration of LNAPL towards the active skimming wells. 

• The high vacuums and low flows measured during the vacuum testing confirmed that 
this formation has very limited permeability. 

• Air samples collected during the induction of a vacuum indicated the additional amount 
of hydrocarbons removed in the vapor phase was less than one pound over the entire 
test period. 

• The Xitech active skimmer was easier to program and operate than the QED active 
skimmer. 

In summary, active skimmer test results indicate the Xitech active skimmer outperformed 
and was easier to operate than the QED active skimmer under similar conditions. Test 
results also showed the induction of a vacuum in recovery wells did not increase the rate of 
LNAPL recovery. The data confirm the permeability of the formation is low, which makes it 
difficult to move air or extract water through the formation to enhance LNAPL removal 
rates. 

ES06 1 1 1 2073029 4·10 



5.0 Conceptual Model of Contaminant Migration 

The results of the work described in this CMI, and previous work performed prior to 
AGVIQ-CH2M HILL's involvement in the project provides a basis for the current 
conceptual model of LNAPL distribution at the site. The conceptual model of LNAPL 
distribution is described below. 

The source of the hydrocarbon contamination beneath the site is a result of numerous fuel 
releases that occurred between 1957 and 1986. Navy records indicate that nearly 1 million 
gallons of fuel were released to the environment as a result of overfilling, leaking valves and 
piping, and operator error. Navy records show that the majority of the fuel released was low 
volatility Bunker C, JP-5, DFM, and Navy Special; however, an unknown quantity of high 
volatility A VGAS was released in the area now occupied by monitoring wells CHMW07, 
CHRW42, CHRW43, and 470MW01 located on the western side of the fuel farm. 

Eyewitness accounts indicate releases attributed to overfilling of the fuel storage tanks 
and/ or leakage from aboveground piping flowed overland following topography and 
collected in the bermed lower retention area located south of the unnamed road that 
separates the upper tank farm (Tanks 82, 83, 84, 1080, and 1082) from the lower tank farm 
(Tank 85 and former Tanks 56A and 56B) (Figure 1-3) . Navy personnel indicate that much of 
the fuel was pumped from the collection basin and recycled; however, the remaining fuel 
soaked into the soil. Navy records also indicate that several of the buried fuel pipelines 
leading from the fuel system pump house to Pier 1 leaked and released unknown quantities 
of fuel to the soil and groundwater south of Forrestal Drive; however, records indicate a 
majority of the fuel was recovered during the repair work. 

Figure 1-4 illustrates the distribution of LNAPL detected on the water table between 1986 
(start of investigation work) and 2004 (base closure and draining of the fuel system) and was 
created by marking an LNAPL extent line around every point where LNAPL was 
historically detected. Based on historical Navy records, the majority of LNAPL was detected 
in wells installed within the lower retention area north of Forrestal Drive and within 
10 wells (RW04 through RW08 and wells UGW12, UGW13, UGW17, UGW19, and UGW21) 
installed immediately north and parallel to Forrestal Drive. These 10 wells were installed at 
the base of a steeply sloped road cut and adjacent to a gravel-filled utility trench that was 
cut into bedrock as confirmed by Navy personnel and attempted excavations for test pits. 
LNAPL was also detected in seven wells (UGW06, UGW08, UGW09, UGW10, GW06, 
7MW11, and 7MW13) located south Forrestal Drive. These wells were installed adjacent to 
fuel system piping that led from the pump house to Pier 1 .  

In 2009, the Navy retained AGVIQ-CH2M HILL to install the LNAPL recovery system 
described in the CMS (Baker, 2005) . However, prior to installation, the Navy requested 
AGVIQ-CH2M HILL develop an optimization-strategy for LNAPL recovery, and determine 
whether the configuration of the LNAPL plume had changed since the CMS was approved 
by the EPA for implementation on February 9, 2006. Between June 1, 2009 and May 18, 2010, 
AGVIQ-CH2M HILL installed 57 wells and excavated 41 test pits to determine the 
configuration of the LNAPL plume. Comparison of Figures 1-4 and 1-7 shows the greatest 
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area of LNAPL accumulation remains unchanged and is located north of Forrestal Drive in 
the following areas: 1) lower retention area, 2) near the pump house, and 3) along the utility 
corridor located immediately north of and parallel to Forrestal Drive. In addition, LNAPL is 
now absent south of Forrestal Drive, which suggests leaky pipelines were the source of 
LNAPL contamination; once the system was drained, the LNAPL dissipated. 

The current distribution of LNAPL is influenced by the geology and hydrogeology of the 
site, and migration of LNAPL along utility corridors. As previously stated, following the 
historical releases most of the fuel migrated overland and collected in the lower retention 
area. Product that was not recovered during emergency response efforts migrated through 
the soil column to the water table. Based on evaluation of boring logs, the migration 
pathways appear to have been along zones of higher permeability, and include sand 
stringers and fractures within the PWR and bedrock. In addition, LNAPL migrated along 
man-made zones of higher permeability such as the gravel filled utility trench located north 
of Forrestal Drive, and along the fuel distribution piping trenches leading from the pump 
house to Pier 1. Once LNAPL encountered the water table, LNAPL migrated with 
groundwater toward the bay in a south-southwest direction. However, the eastern lobe of 
LNAPL migration that parallels Forrestal Drive is a result of preferential LNAPL migration 
through the gravel fill material within the utility trench cut into bedrock. 

In addition to the lateral migration of LNAPL, seasonal fluctuations in water levels have 
vertically distributed LNAPL within a 2- to 10-foot smear zone. Fluctuations in water levels 
are a result of rainfall events with highs and lows most pronounced during the hurricane 
season (June though November) and dry season (December through May) . Most of the 
LNAPL plume is present at depths greater than 10 feet bgs, and therefore represents no risk 
to visitors or trespassers. 

Test data collected by Baker et al., combined with the recent test data collected by AGVIQ
CH2M HILL, indicate the subsurface stratigraphy and hydraulic characteristics of the 
aquifer materials have a profound impact on both the migration and recoverability of 
LNAPL. An important fact is the aquifer materials consist of saprolite (in-place chemically 
weathered bedrock), PWR (consisting of saprolite and impermeable blocks of gabbro
bedrock), and massive gabbro bedrock, with the exception of the overlying fill and marine 
sediments located south of Forrestal Drive. The permeability of these material ranges from 
about 1 x 10-6 to 1 x 10-7 em/ sec. Aquifer tests performed by Baker et al. shows that the 
hydraulic conductivity of the aquifer north of Forrestal Drive is less than 1 x 10-6 em/ sec, 
and the yield of the aquifer ranged from 0.009 and 0.13 gpm. These results were confirmed 
by AGVIQ-CH2M HILL during the LNAPL recovery and bail-down tests performed as part 
of the CMI, and showed the hydraulic conductivity is between 1 .7 x 10-6 and 
9.4 x10-7 em/ sec. Previous attempts by others to increase aquifer yield included pneumatic 
fracturing coupled with the use of bioslurping. These efforts had minimal effect on 
increasing the yield of the formation or enhancing product recovery rates, as the low 
permeability of the formation inhibited product migration toward extraction wells. 
Following completion of the LNAPL recovery tests in wells containing over 8 feet of 
product, AGVIQ-CH2M HILL noted that LNAPL levels did not rebound to pre-test levels 
until approximately 2 months later. 
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The top-of-rock surface is undulating, forming bedrock highs and lows that create 
subsurface "dams" that further inhibit LNAPL migration south of Forrestal Drive, as 
illustrated on Figures 4-2 and 4-3. In essence, the bedrock highs trap LNAPL, and contribute 
to the thick accumulations (greater than 8 feet) measured in wells CHRW10, CHRWll, 
CHRW20, and CHRW21. 

Although not detailed in the CMI, field activities have been performed to determine if 
hydrocarbon compounds are present in the upper 2 feet of soil within the fuel farm, and if a 
significant dissolved hydrocarbon plume is present in groundwater. In 2010, 86 soil borings 
were advanced to determine if PAH and arsenic were present in the upper 2 feet of soil. 
Hydrocarbons were not detected in the upper 2 feet of soil, indicating surface soil poses no 
risk to human health and the environment. Previous data collected by Baker (refer to the 
CMS), and recent data collected by AGVIQ-CH2M HILL indicate groundwater contains 
very little dissolved hydrocarbon contamination despite the presence of a LNAPL plume 
with the exception of the A VGAS area. Limited dissolved hydrocarbon contamination exists 
because the product-types (Bunker C, Navy Special, Diesel, and JP-5) released have a low 
solubility and therefore, are not easily leached to groundwater. Within the AGVAS plume 
area (CHMW07, CHRW42, CHRW43, and 470MW01), VOCs (1,2,4-trimethylbenzene, 
benzene, and ethylbenzene) are present in groundwater; however, analytical results indicate 
that despite the presence of LNAPL, dissolved hydrocarbon constituents attenuate to non
detect concentrations approximately 200 feet downgradient of the A VGAS plume through 
sulfate reduction. Therefore, test data confirm that even in the absence of active LNAPL 
removal, the dissolved hydrocarbon plume will attenuate to non-detect concentrations. 
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6.0 Design Criteria 

The permeability of the formation at SWMUs 7/8 is low, as indicated by the results from the 
AFVR, SVE, total fluids, and LNAPL active skimming tests. A formation with a low 
permeability inhibits the rapid recovery of LNAPL, thus minimizing the effects of extraction 
technologies to enhance LNAPL recovery. Our findings are in agreement with those obtained 
by Baker (2005), and confirm that a cost-effective solution to rapidly remove LNAPL is 
currently unavailable. 

Because the movement of LNAPL toward recovery wells is very slow, the use of high energy 
and expensive multi-phase extraction equipment will have very marginal benefits and is not 
recommended; rather, the use of active and passive skimming devices is favored. The use of 
skimmers to recover LNAPL is the same technology proposed in the CMS that was approved 
by the EPA in February 2006 (Baker, 2005) . However, the LNAPL recovery approach described 
in the CMS specified the installation of 60 recovery wells (14 immediately north and adjacent to 
Forrestal Drive and 46 along the western side of the fuel farm) and the installation of a fixed
based skimmer system to address LNAPL recovery from the 60 wells (Figure 2-1) .  The CMS 
approach also specified the construction of two trailer-mounted (mobile) skimmer units to 
recover LNAPL detected outside the recovery well network. 

The approach proposed by AGVIQ-CH2M HILL at SWMUs 7/8 also specifies the use of 
skimmers, but the implementation approach is different from that proposed in the CMS 
because of a significantly greater horizontal extent of LNAPL and variation in LNAPL 
thickness over hilly terrain. The proposed approach uses only mobile skimmer systems instead 
of a combination of fixed-based/ mobile skimmer systems. This approach would negate the 
need to expand the recovery system each time LNAPL is detected in a new well above 
0.01 foot. 

Based on the current horizontal extent of LNAPL, variability in LNAPL thickness, and low 
formation permeability, the following approach is proposed: 

• Construct four trailer-mounted, solar-powered mobile Xitech skimming units to recover 
LNAPL in areas of SWMUs 7/8 where the thickness of LNAPL exceeds 1 foot. Xitech's 
solar-powered units use photo-voltaic panels to power a small air compressor that 
drives up to eight Xitech active skimmers and provides electricity to power the 
controller. Systems would have the option to use commercial power if required. This 
concept will provide maximum flexibility to have some skimmer units remain on higher 
producing wells, while other units rotate among lower producing wells. 

• Install Durham Geo Slope Indicator (DGSI) passive skimming devices in wells where the 
thickness of LNAPL is between 0.01 and 0.99 foot. 

• Minimize the production of wastewater and recycle the recovered LNAPL. 
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7.0 Design Basis 

This section describes the trailer-mounted, solar powered Xitech skimmer units with associated 
active skimmer devices and individual DGSI passive skimmer devices proposed for LNAPL 
recovery at SWMUs 7/8. The extent of LNAPL (May 18, 2010) at SWMUs 7/8 is shown on 
Figure 1-7. The proposed initial well locations for the Xitech and DGSI skimmer devices are 
shown on Figure 7-1 . This flexible approach allows for switching between active and passive 
skimmer systems as the LNAPL production of each well is determined over time. Details of the 
skimmer devices and designated wells are summarized in Table 7-1 . 

7.1 Trailer-Mounted, Solar Powered Active Skimmer System 

The use of four trailer-mounted, mobile skimmer control units is proposed to recover LNAPL 
from wells where the thickness of LNAPL exceeds 1 foot (25 wells). Each mobile trailer unit 
will contain the equipment necessary to power and operate eight separate active skimmers and 
containerize the LNAPL recovered. Based on the results of the active skimmer comparative 
study, the active skimming system manufactured by Xitech will be used to recover LNAPL. 

Each trailer unit will be equipped with a solar-powered programmable controller, an air 
compressor, a double-walled 250-gallon fuel storage tank, and solar panels. Each individual 
controller can be programmed to operate up to eight separate active skimmer devices in a 
series (one after another) . The controller and compressor will be housed in a waterproof, 
vented steel 3-foot by 5-foot Knack™ job box bolted to the trailer floor. Other components 
housed within the job box will include an eight-well air control manifold and the electrical 
equipment necessary to program the controller and operate a high-level cut-off switch on the 
trailer-mounted LNAPL storage tank. Tubing leading from the air manifold to each targeted 
well for skimmer installation will exit the back of job box. Tubing between the job box and each 
individual wellhead will be enclosed in either fiber reinforced tubing or rigid-wall hose as a 
means of secondary containment. Equipment specifications for the controller, compressor, and 
skimmer along with a picture of an example mobile skimmer unit are included in Appendix J. 

Xitech active skimmers will be installed in each designated well and positioned in the same 
manner as detailed in the active skimmer evaluation TM provided in Appendix G. Once all 
equipment is installed and connected, each active skimmer will be programmed and operated 
to reduce the LNAPL thickness of all wells within the 8-well cluster to 0.01 foot or less. Xitech 
active skimmers will be operated in each designated well until the CAO of 0.01 foot is achieved 
or the LNAPL production drops to the point where a passive skimmer is more appropriate. 
Site personnel will routinely gauge wells to monitor variations in LNAPL thickness and adjust 
and maintain the active skimmers (see Section 7.3) . Additional wells not specified in Table 7-1 
will be added to a Xitech trailer-mounted unit if LNAPL thickness exceeds 1 foot in the well. 
Figure 7-1 illustrates areas in the well field that are targeted for installation of the Xitech active 
skimmers. The trailer-mounted units will be placed in the approximate center of the well 
clusters to reduce the length of discharge tubing. 
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7.2 Passive Skimmer System 

DGSI passive skimmers will be installed in wells where the thickness of LNAPL is less than 1 
foot (32 wells) . The DGSI passive skimmer utilizes the F.A.P. Plus™ skimmer to provide a 36-
inch floating intake for the recovery of free phase products such as gasoline, diesel, and jet fuel, 
and is used when minimal product is present or slow recovery rates are expected. The DGSI 
passive recovery device is designed to recover and reduce the thickness of LNAPL in either 2-
or 4-inch internal diameter (ID) wells to less than 0.01 foot. To begin LNAPL recovery, the 
DGSI passive skimmer will be lowered into a well and suspended from the well cap, so that 
the hydrophobic filter element of the skimmer straddles the LNAPL water interface. The 
hydrophobic filter allows only LNAPL to enter the skimmer. LNAPL that passes through the 
filter gravity drains into a collection reservoir that is located below the filter inlet. The 
collection capacity of the storage reservoir ranges from 0.13 to 0.45 gallons depending on the 
skimmer size (1 .75-inch outside diameter (OD) versus 3 .5-inch OD, respectively) . A drain-valve 
located on the base of storage reservoir allows the user to drain LNAPL into storage drums or 
tanks. The skimmers will be ordered with transparent reservoirs to allow visual inspection of 
the recovered LNAPL. Vendor information for the DGSI passive skimmer is provided in 
Appendix K. 

DGSI passive skimmers will be operated in each designated well until the CAO of 0.01 feet is 
achieved or the LNAPL production increases to the point where an active skimmer is more 
appropriate. Site personnel will routinely gauge wells to monitor variations in LNAPL 
thickness, and adjust and maintain the passive skimmers (see Section 7.3). Manufacturer 
information indicates the DGSI passive skimmers are ideally suited to reduce the thickness of 
LNAPL from 1 foot to a sheen. Additional passive skimmers will be installed in wells not 
specified in Table 7-1 with an LNAPL thickness of less than 1 foot. Figure 7-1 illustrates areas 
in the well field that are targeted for installation of the DGSI passive skimmers. 

7.3 Gauging Frequency 

Since skimmers and associated equipment can interfere with the use of an oil/water 
interface probe within the well casing, gauging will be performed weekly to monitor 
fluctuations in the water table in wells located immediately adjacent to wells with Xitech 
and DGSI skimmers. Water level data will be used to adjust placement of the Xitech and 
DGSI skimmers to ensure skimmers are positioned to maximize LNAPL recovery and 
minimize the extraction of any groundwater that may occur if the water table rises above 
the top of the skimmer. 

Wells containing Xitech and DGSI skimmers will be gauged quarterly in conjunction with 
an ongoing groundwater monitoring and sampling event. A comprehensive round of water 
level/LNAPL thickness measurements will be performed quarterly, and new wells that 
contain LNAPL will be equipped with either a Xi tech skimmer or passive skimmer, 
depending on the thickness measured (i.e., a Xitech skimmer will be installed in wells where 
LNAPL thickness exceeds 1 foot, and passive skimmers will be installed in wells where 
LNAPL thickness is less than 1 foot). Given the slow rate of LNAPL recharge, the 
monitoring frequency described above is considered adequate to maximize LNAPL 
recovery. Additional details on how the system will be operated to recover LNAPL are 
located in Appendix L. 
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8.0 Operation and Maintenance Plan 

The Operations and Maintenance Plan for the LNAPL Remediation System at SWMUs 7/8, located 
in Appendix L, provides a detailed description of the procedures for performing operations, 
long-term maintenance, and monitoring of the corrective measure along with the final plans 
and specifications based on the conceptual site design. The Plan provides instructions for 
O&M of the remediation systems, waste management, staffing requirements, records 
keeping, emergency operations, and general safety associated with LNAPL remediation 
activities at SWMUs 7/8. 
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9.0 Waste Management 

LNAPL recovered by both the Xitech and DGSI skimmer systems will be transferred to and 
stored in one of four doubled-walled, 250-gallon aboveground storage tanks (ASTs) 
mounted onto the associated portable trailers. LNAPL recovered from monitoring well 
UGW13 will be transferred to and stored in a 55-gallon drum placed inside a 90-gallon 
overpack drum. If the 55-gallon drum located at UGW13 reaches its maximum capacity 
before any of the trailer-mounted ASTs, the fuel output line will be connected to a second 
55-gallon drum / 90-gallon overpack combination for additional storage. LNAPL recovered 
by all DGSI skimmers will be transferred to and stored in one of the trailer-mounted ASTs. 
Note: All LNAPL recovered from the AVGAS area must not be mixed with LNAPL from the 
other areas and can only be stored in the associated trailer-mounted AST. 

The level of LNAPL will be monitored weekly; LNAPL removal activities will occur once an 
AST is filled to within 80 percent capacity. The LNAPL will be pumped from each AST by a 
certified waste hauler for transport to a petroleum recycling center located on the island. 

The Operations and Maintenance Plan for the LNAPL Remediation System at SWMUs 7/8, located 
in Appendix L, provides a detailed description of waste management practices associated 
with LNAPL remediation activities at SWMUs 7/8. 
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1 0.0 Project Management 

Project staff personnel for the LNAPL remediation activities at SWMUs 7/8 are listed below: 

Name Title Telephone Number 

Tom Beisel Project Manager 678-530-4033 

Bryan Burkingstock Task Manager 678-530-4060 

Tom Kessler Senior Geologist 678-530-4197 

Andrew O'Conor Site Supervisor 843-200-3825 

Alicia Nobles QA/QC Manager 678-530-4576 

Carlos Brown Onsite Technical 787-435-6086 

Subcontractors that will provide services for the LNAPL remediation activities at 
SWMUs 7/8 are listed in below: 

Subcontractor Name 

Durham Geo Slope Indicator 

Xitech Instruments Inc. 

Alpha Analytical Inc. 

TBD 
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Service Provided 

Passive Skimmer Support 

Xitech Skimmer and Controller Support 

Waste Characterization 

Waste Transportation/Disposal 

Telephone Number 

770-465-7557 

888-867-9483 

508-898-9220 
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1 1 .0 Monitoring and Reporting Requirements 

The Operations and Maintenance Plan for the LNAPL Remediation System at SWMUs 7/8, located 
in Appendix L, provides a detailed description of the monitoring and reporting 
requirements for the LNAPL remediation activities at SWMUs 7/8. 

1 1 . 1 Monitoring 

During the 2-year period of system operation, all site wells will be gauged quarterly, 
including those containing skimmers, to determine LNAPL distribution and thickness. An 
initial comprehensive gauging event will be performed to determine if the distribution of 
LNAPL has changed since May 18, 2010. These data will be evaluated, and all wells 
exhibiting LNAPL thicknesses greater than 1 foot will be equipped with Xitech pumps and 
all wells with an LNAPL thickness less than 1 foot will be equipped with DGSI skimmers. 
Therefore, the actual number of wells may differ from those presented in Table 7-1 . Once 
installed, weekly O&M will be performed to monitor LNAPL recovery rates and adjust 
pump inlets to maximize LNAPL recovery. Additionally, product recovery volumes will be 
logged. 

At the beginning of each quarterly event, a comprehensive round of well gauging will be 
performed to re-baseline LNAPL distribution. One week prior to gauging, the DGSI and Xitech 
skimmers will be removed to allow LNAPL thicknesses to equilibrate. Following the 
equilibration period, all site wells will be gauged using an oiljwater interface probe and the 
data will be evaluated to determine if additional skimmers are required to recover LNAPL, or 
if the existing skimmers can be moved to new locations. In this manner, existing equipment 
can be used and new skimmers added as necessary to ensure all wells containing LNAPL are 
addressed. 

In order to monitor variations in LNAPL thickness across SWMUs 7/8 and maximize LNAPL 
recovery, wells will be gauged as follows: 

• Baseline Gauging Event: A site-wide, baseline gauging event will be performed prior to 
installing either the Xitech or DGSI skimmer systems. These data will be used to select 
the position of the skimmer inlets, verify the LNAPL distribution at SWMUs 7/8, and 
ensure the appropriate skimmers are placed in the correct wells. Additionally, the 
gauging data will serve as a baseline to compare future changes in LNAPL thickness 
resulting from LNAPL removal. 

• Monitoring of LNAPL Removal Wells: AGVIQ-CH2M HILL will visually observe the 
LNAPL removal wells weekly to evaluate whether the skimmer systems are removing 
LNAPL. In addition, sentinel wells (monitoring wells historically without product but 
located within and around the skimmer well network) will be measured weekly to 
determine if the skimmer inlets require repositioning to account for fluctuations in the 
water table. The evaluation will be based on the travel length of the inlet for the 
skimmers (approximately 3 feet) and the frequency of fluctuations that exceed this 
length. 
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• Site-wide Comprehensive Gauging: In order to evaluate potential changes in LNAPL 
distribution and thickness, AGVIQ-CH2M HILL will perform quarterly comprehensive 
gauging events for 2 years to determine if additional skimmers are required to recover 
LNAPL, or if the existing skimmers can be moved to new locations. 

• Post-LNAPL Recovery Gauging Event: A site-wide, post-recovery gauging event will 
be performed after 2 years of operation to evaluate the effectiveness of using the 
skimmer systems to reduce the thickness of LNAPL in wells to 0.01 foot or less. To 
perform this task, all passive skimmers will be removed from wells and a period of at 
least 2 months will be allowed for product stabilization; a site-wide gauging event will 
follow. Gauging data from the Post-LNAPL Recovery event will be compared to the 
baseline data to determine the effectiveness of using active and passive skimmers at 
SWMUs 7/8. 

1 1 .2 Reporting 

Reports will include preparation of the follow documents: 

• Semiannual Status Reports: AGVIQ-CH2M HILL will prepare semiannual status 
reports that document the performance of the LNAPL recovery system. The reports will 
document the cumulative amount of LNAPL recovered, present figures illustrating 
changes in LNAPL distribution, discuss operating efficiency of the skimmers, and 
provide recommendations for movement of system components to areas where LNAPL 
was newly detected. 

• Engineering Evaluation Report (EER): After 2 years of system operation and following 
the post-LNAPL recovery gauging event, AGVIQ-CH2M HILL will prepare an EER that 
provides a comprehensive summary of the LNAPL recovery data and includes an 
evaluation of the ability of the current remedial approach to achieve cleanup. Depending 
on these findings, recommendations will be made and may include: continuation of the 
current approach, modification of the current approach (i.e., increase the number of 
Xi tech or DGSI skimmers), evaluation of new technologies that may emerge over the 
next few years to enhance LNAPL recovery, and/ or completion of a risk-evaluation to 
allow residual LNAPL to remain if recovery data show it is impractical to reduce the 
thickness of LNAPL to 0.01 foot. The ERR will include a long-term exit strategy for 
SWMUs 7/8, as outlined in Section 9. 
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1 2.0 Project Schedule 

A detailed schedule for system installation and operation which includes all significant steps is 
provided below. Major steps include the procurement of the equipment (both the Xitech and 
DGSI skimmers), fabrication of the trailer units, and installation and initial startup of the 
LNAPL recovery system. Once the system is operational, monitoring (gauging and 
maintenance) will be performed, and semi-annual reports will be prepared over the 2-year 
period of operation. Following the 2-year period of system operation, an EER will be prepared. 
Monitoring and reporting requirements are described in Section 11 .  The anticipated start and 
completion date for each task for each event is summarized below. 

Activity ID Activity Name Start Finish 

Initial Skimmer Installation Activities 

Procurement of Equipment 21112011 511012011 

Fabrication of Trailer Units 2111201 1  511012011 

Skimmer Installation 511 21201 1  712212011 

BL 1 Skimmer Initial Startup and Monitoring 71251201 1  712912011 

BL2 Removal of Skimmers for Gauging Event 81151201 1  811 512011 

BL3 Skimmer Inspection and Maintenance (as Needed) 811612011 812312011 

BL4 Site-wide Groundwater Gauging Event 812412011 812412011 

BL5 Install and Test Xitech I DGSI Skimmers 812512011 81261201 1  

First Quarter of Sl£stem O�eration 

Q 1 1 Weekly Skimmer Operation Test, Sentinel Well Gauging, Tank 71251201 1  1 1 1251201 1  
Quantity Measurements 

Q 1 2  Removal of Skimmers for Gauging Event 1 1 128120 1 1 11/281201 1  

Q13 Skimmer Inspection and Maintenance (as Needed) 1113012011 12161201 1  

Q14 Site-wide Groundwater Gauging Event 1 21712011 121712011 

Q15 Install and Test Xitech I DGSI Skimmers 121812011 121912011 

Second Quarter of Sl£stem O�eration 

Q21 Weekly Skimmer Operation Test, Sentinel Well Gauging, Tank 1 211212011 21241201 2  
Quantity Measurements 

Q22 Removal of Skimmers for Gauging Event 212712012 212712012 

Q23 Skimmer Inspection and Maintenance (as Needed) 21281201 2 316120 1 2  

Q24 Site-wide Groundwater Gauging Event 31712012 3171201 2  

Q25 Install and Test Xitech I DGSI Skimmers 31812012 31912012 

Q26 First Semi-Annual Status Report 311 2120 1 2  313012012 

Third Quarter of Sl£stem O�eration 

Q31 Weekly Skimmer Operation Test, Sentinel Well Gauging, Tank 311 2120 1 2  5141201 2 
Quantity Measurements 

Q32 Removal of Skimmers for Gauging Event 51712012 5171201 2  

Q33 Skimmer Inspection and Maintenance (as Needed) 5181201 2  511512012 

Q34 Site-wide Groundwater Gauging Event 511 612012 511 612012 

Q35 Install and Test Xitech I DGSI Skimmers 511712012 511 8120 1 2  
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Activity I D  Activity Name Start Finish 

Fourth Quarter of S)!stem O(!eration 

Q41 Weekly Skimmer Operation Test, Sentinel Well Gauging, Tank 512 1 12012 81312012 
Quantity Measurements 

Q42 Removal of Skimmers for Gauging Event 8161201 2  816120 1 2  

Q43 Skimmer Inspection and Maintenance (as Needed) 81712012 8114120 1 2  

Q44 Site-wide Groundwater Gauging Event 811 5120 1 2  811 512012 

Q45 Install and Test Xitech I DGSI Skimmers 811612012 811712012 

Q46 Second Semi- Annual Status Report 812012012 9171201 2 

Fifth Quarter of S)!stem O(!eration 

Q51 Weekly Skimmer Operation Test, Sentinel Well Gauging, Tank 812012012 1 1 121201 2  
Quantity Measurements 

Q52 Removal of Skimmers for Gauging Event 11 1512012 1 1 15120 1 2  

Q53 Skimmer Inspection and Maintenance (as Needed) 11 161201 2  111 1 312012 

Q54 Site-wide Groundwater Gauging Event 1 11141201 2 1111 41201 2  

Q55 Install and Test Xitech I DGSI Skimmers 1111 5120 1 2  111161201 2  

Sixth Quarter of S)!stem O(!eration 

Q61 Weekly Skimmer Operation Test, Sentinel Well Gauging, Tank 1111 912012 211 12013 
Quantity Measurements 

Q62 Removal of Skimmers for Gauging Event 2141201 3 21412013 

Q63 Skimmer Inspection and Maintenance (as Needed) 215120 1 3  21121201 3  

Q64 Site-wide Groundwater Gauging Event 211 312013 211 3120 1 3  

Q65 Install and Test Xitech I DGSI Skimmers 211 412013 211512013 

Q66 Third Semi- Annual Status Report 2118120 1 3  31812013 

Seventh Quarter of S)!stem O(!eration 

Q71 Weekly Skimmer Operation Test, Sentinel Well Gauging, Tank 211812013 51312013 
Quantity Measurements 

Q72 Removal of Skimmers for Gauging Event 5161201 3  516120 1 3  

Q73 Skimmer Inspection and Maintenance (as Needed) 51712013 511412013 

Q74 Site-wide Groundwater Gauging Event 5115120 1 3  511512013 

Q75 Install and Test Xitech I DGSI Skimmers 511612013 511 71201 3  

Eighth Quarter of S)!stem O(!eration 

Q81 Weekly Skimmer Operation Test, Sentinel Well Gauging, Tank 512012013 81212013 
Quantity Measurements 

Q82 Removal of Skimmers for Gauging Event 81512013 81512013 

Q83 Skimmer Inspection and Maintenance (as Needed) 81612013 811 31201 3  

Q84 Site-wide Groundwater Gauging Event 811412013 8114120 1 3  

Q85 Install and Test Xitech I DGSI Skimmers 8115120 1 3  811612013 

Q86 Engineering Evaluation Report 811 912013 911812013 
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1 3.0 Exit Strategy 

Research performed by Beckett and Lundegard (1997) indicates that in the oil industry, only 
about 40 percent of the mobile oil present in an oil reservoir can be recovered. Similarly, the 
efficiency of LNAPL recovery in the environmental field is also low, especially in tight 
formations where viscous fuels (e.g., fuel oil, diesel, bunker oil, or Navy Special) were released. 
Beckett and Lundegard indicate that under most conditions, LNAPL pumping will not recover 
more than about 50 percent of the original LNAPL in-place with 30 percent being typical. 
These findings imply that LNAPL recovery is not an effective risk reduction measure under a 
wide range of conditions, except for certain containment and plume management strategies. 
Therefore, for most conditions, LNAPL recovery reduces the longevity of risk but not the 
magnitude of the risk. Thus, risk longevity reductions are best in permeable soil and for low 
viscosity fuels such as gasoline because these fuels have a greater potential to leach volatile 
organic compounds to groundwater, resulting in the formation of a dissolved hydrocarbon 
plume. 

The data collected as part of the LNAPL baildown and remediation testing described in 
Sections 3 and 4 indicate the permeability of the formation is low. The low permeability 
coupled with heterogeneous nature of the subsurface materials inhibits LNAPL migration and 
lowers the potential risk to receptors located downgradient of the LNAPL plume, while also 
limiting the recoverability of residual LNAPL. Given these properties, it is possible that after 
2 years of system operation, residual LNAPL may remain at thicknesses that exceed the CAO 
of 0.01 foot. 

Observations made during well development and remedial testing indicates that most of the 
fuel encountered at SWMUs 7/8 consists of low volatility diesel, Navy Special, and kerosene
like jet fuel . These fuels contain few volatile compounds with associated residual LNAPL, 
presenting a low risk to potential receptors if not completely removed to the CAO. Conversely, 
gasoline detected on the western edge of SWMUs 7/8 represents a potentially greater risk 
because of the presence of elevated levels of volatile compounds, and may require 
implementation of a more aggressive remedial approach after 2 years of skimmer operation in 
order to reduce potential future risk. 

In conjunction with LNAPL removal, MNA is considered a component of the remedy for 
dissolved groundwater contamination. An MNA work plan (Work Plan for Monitored Natural 
Attenuation Groundwater Sampling at Solid Waste Management Unit (SWMU) 7/8, dated March 
2012) has been submitted to the EPA and PREQB for review. MNA sampling activities detailed 
in the Work Plan will be conducted to collect data to determine if the aquifer has a favorable 
geochemical environment and assimilative capacity. Multiple lines of evidence supporting 
MNA will be used to determine the efficacy of the MNA remedy as a viable remedial action for 
cleanup of contaminated groundwater. Future monitoring will be used to verify these lines of 
evidence and track both LNAPL and dissolved plume attenuation. 

To increase confidence that LNAPL removal (in conjunction with MNA for dissolved 
groundwater contamination) through the use of skimmers will be a successful and timely 
remediation approach, a comprehensive summary of the LNAPL recovery data will be 
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evaluated and included in the 2-year EER. The initial rates based on 2 years of data are 
initial estimates that must be refined over time. Accurate determination of actual LNAPL 
removal and attenuation rates will require 5 or more years. Given the factors outlined 
above, residual LNAPL may remain after 2 years of system operation. If so, the Navy will 
evaluate whether the current remedial approach should continue and/ or a technology exists 
to enhance LNAPL recovery. 

Regulatory comments and associated Navy responses associated with this CMI plan are 
provided in Appendix M. 
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TABLE 2-1 
Summary of Piezometer, Monitoring, and Recovery Well Construction Details 

Naval Activity Puerto Rico 

Weii iD 

CHRW01 

CHRW02 

CHRW03 

CHRW04 

CHRWOS 

CHRW06 

CHRW07 

CHRWOS 

CHRW09 

CHRW1 0 

CHRW1 1 

CHRW12 

CHRW1 3 

CHRW14 

CHRW1 5 

CHRW1 6 

CHRW1 7 

CHRW1 8 

CHRW1 9 

CHRW20 

CHRW21 

CHRW22 

CHRW23 

CHRW24 

CHRW25 

Ground 
Elevation(1 )  

(feet 
NGVD29)(2) 

1 9.05 

1 9.59 

23.88 

25.63 

22.65 

47.42 

5 1 . 1 5  

51 .82 

51 .48 

23.20 

20.20 

29.09 

1 7.21  

21 .74 

24.36 

56.70 

55.31 

1 4 . 1 0  

21 .05 

21 .89 

1 7 .75 

1 6.73 

23.36 

1 7.53 

1 9.75 

Top of 
Casing 
(TOC) 

Elevation 
(feet 

NGVD29)(2) 

21 .59 

22.36 

26.73 

28.47 

25.53 

50.20 

53.82 

54.56 

54.20 

24.80 

21 .61 

29.08 

20.54 

24.46 

27.26 

59.64 

58.02 

1 7. 1 1  

21 .00 

24.87 

20.61 

1 9 .49 

26. 1 8  

20. 1 5  

22.73 

Flush I 
Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Flush 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Flush 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Height 
from roc 
to Ground 

Surface 
(feet) 

2.5 

2.8 

2.9 

2.8 

2.9 

2.8 

2.7 

2.7 

2.7 

1 .6 

1 .4 

-0.01 

3.3 

2.7 

2.9 

2.9 

2.7 

3.0 

0.0 

3.0 

2.9 

2.8 

2.8 

2.6 

3.0 

Depth, 
Top of 
Screen 

(feet 
BTOC)(3) 

8.0 

9.8 

7.5 

6.4 

8.2 

35.2 

31 .8 

25.0 

29.8 

8.6 

8.4 

4.5 

7.9 

7.0 

6.8 

31 .0 

29.4 

8.0 

4.8 

8 . 1  

7.7 

7.9 

7.8 

9.8 

7.8 

Depth, 
Bottom 

of 
Screen 

(feet 
BTOC) 

�.0 

�.8 

�.5 

�.4 

�.2 

�.2 

71 .8 

�.0 

�.8 

�.6 

�.4 

«.5 

�.9 

�.0 

�.8 

7 1 . 0  

�.4 

�.0 

�.8 

�.1  

�.7 

�.9 

�.8 

�.8 

�.8 

Measure 
d Total 
Depth(4) 

(feet 
BTOC) 

38.5 

40.3 

38.0 

36.9 

38.7 

75.7 

72.3 

65.5 

70.3 

39.05 

38.9 

45.0 

38.4 

37.5 

37.3 

71 .5 

69.9 

38.5 

35.3 

38.6 

38.2 

38.4 

38.3 

30.3 

38.3 

Riser 
Material 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Riser 
Diameter 

(inch) 

4 

4 

4 

4 

4 

4 

4 

4 

4 

4 

4 

4 

4 

4 

4 

4 

4 

4 

4 

4 

4 

4 

4 

4 

4 

Screen 
Length 
(feet) 

�.0 

�.0 

�.0 

�.0 

�.0 

� �  

�.0 

�.0 

�.0 

�.0 

�� 

�.0 

�.0 

�.0 

�.0 

�� 

�� 

�.0 

�.0 

�� 

�� 

�.0 

�.0 

w.o 
�.0 

Borehole 
Log I 

Completion 
Form 

available? 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

Date 
Installed 

1 1 /1 2/2009 

1 1 /1 0/2009 

1 1 /1 1 /2009 

1 0/1 9/2009 

1 0/2 1 /2009 

1 1/2/2009 

1 1 /4/2009 

1 0/1 4/2009 

1 0/29/2009 

1 / 12/201 0  

1 1 /1 3/2009 

1 /21 /201 0  

1 /1 4/201 0 

1/8/201 0  

1/1 1 /2010 

1 /1 5/201 0 

1 / 18/20 1 0  

2/1 2/201 0  

1 /29/201 0  

2/2/201 0  

2/9/201 0  

1 /26/2010 

1 /28/201 0  

1 /27/2010 

2/5/201 0  



TABLE 2·1 
Summary of Piezometer, Monitoring, and Recovery Well Construction Details 

Naval Activity Puerto Rico 

Weii iD 

CHRW26 

CHRW27 

CHRW28 

CHRW29 

CHRW30 

CHRW31 

CHRW32 

CHRW33 

CHRW34 

CHRW35 

CHRW36 

CHRW37 

CHRW38 

CHRW39 

CHRW40 

CHRW41 

CHRW42 

CHRW43 

CHRW44 

CHRW45 

CHMW01 

CHMW02 

CHMW03 

CHMW04 

CHMW05 

Ground 
Elevation(1l 

(feet 
NGVD29)(2l 

20.29 

23. 1 2  

25.31 

57.97 

39.52 

1 2 . 1 7  

1 7 .91 

26. 1 0  

1 9.59 

36.95 

1 9 .45 

20. 1 9  

23.58 

26.56 

22. 1 0  

41 .03 

30.52 

25.61 

1 6.64 

1 1 .83 

9.75 

1 0.85 

1 5.31 

1 3.86 

1 1 .76 

Top of 
Casing 
(TOC) 

Elevation 
(feet 

NGVD29)(21 

22.92 

25.98 

27.92 

60.91 

42.53 

14 .95 

20.50 

29.22 

22.30 

36.94 

22.25 

23.09 

26.37 

29.27 

25. 1 8 

43.82 

33.29 

28.42 

1 9.48 

1 4.65 

9.46 

1 0.59 

18 . 1 7 

1 6.86 

14.51 

Flush I 
Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Flush 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Flush 

Flush 

Stick-up 

Stick-up 

Stick-up 

Height 
from TOC 
to Ground 

Surface 
(feet) 

2.6 

2.9 

2.6 

2.9 

3.0 

2.8 

2.6 

3.1 

2.7 

-0.01 

2.8 

2.9 

2.8 

2.7 

3 .1  

2 .8 

2.8 

2.8 

2.8 

2.8 

-0.3 

-0.3 

2.9 

3.0 

2.7 

Depth, 
Top of 
Screen 

(feet 
BTOC)(3I 

7.5 

7.8 

7.6 

27.9 

31 .4 

7.8 

7.9 

8.0 

7.9 

1 5.2 

7.7 

7.8 

7.6 

7.5 

9.3 

31 .2 

9.3 

1 0 .3 

8.6 

7.4 

4.7 

4.7 

7.8 

5.6 

7.6 

Depth, 
Bottom 

of 
Screen 

(feet 
BTOC) 

37.5 

37.8 

37.6 

67.9 

61 .4 

37.8 

37.9 

38.0 

37.9 

55.2 

37.7 

37.8 

37.6 

37.5 

39.3 

7 1 .2 

49.3 

50.3 

38.6 

27.4 

24.7 

24.7 

37.8 

35.6 

27.6 

Measure 
d Total 
Depth(41 

(feet 
BTOC) 

38.0 

38.3 

38. 1  

68.39 

61 .86 

38.32 

38.42 

38.45 

38.4 

55.74 

38.23 

38.32 

38. 1 2  

37.97 

39.76 

71 .66 

49.82 

50.75 

39.05 

27.92 

25.2 

25.2 

38.3 

36.1 

28.1 

Riser 
Riser Diameter 

Material (inch) 

Sch 40 PVC 4 

Sch 40 PVC 4 

Sch 40 PVC 4 

Sch 40 PVC 4 

Sch 40 PVC 4 

Sch 40 PVC 4 

Sch 40 PVC 4 

Sch 40 PVC 4 

Sch 40 PVC 4 

Sch 40 PVC 4 

Sch 40 PVC 4 

Sch 40 PVC 4 

Sch 40 PVC 4 

Sch 40 PVC 4 

Sch 40 PVC 4 

Sch 40 PVC 4 

Sch 40 PVC 4 

Sch 40 PVC 4 

Sch 40 PVC 4 

Sch 40 PVC 4 

Sch 40 PVC 4 

Sch 40 PVC 4 

Sch 40 PVC 4 

Sch 40 PVC 4 

Sch 40 PVC 4 

Screen 
Length 
(feet) 

�� 

�.0 

�.0 

�� 

�� 

�.0 

�.0 

�� 

�� 

�.0 

�.0 

�.0 

�.0 

�.0 

�.0 

�.0 

�.0 

�� 

�� 

20� 

�� 

�.0 

�.0 

�� 

20� 

Borehole 
Log I 

Completion 
Form 

available? 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

Date 
Installed 

2/8/201 0 

2/4/201 0  

2/3/201 0  

2/17/2010 

2/18/2010 

2/16/2010 

3/1 7/201 0  

3/1 6/201 0  

3/12/2010 

3/16/2010 

2/1 9/201 0 

2/24/201 0 

2/26/201 0 

2/22/2010 

2/23/20 1 0  

3/24/201 0  

3/1 8/201 0  

3/1 9/201 0  

3/25/201 0  

3/25/201 0  

1 1 / 17/2009 

1 1 /1 8/2009 

1 2/3/2009 

1 2/1 8/2009 

1 1 /23/2009 



TABLE 2-1 
Summary of Piezometer, Monitoring, and Recovery Well Construction Details 

Naval Activity Puerto Rico 

Weii iD 

CHMW06 

CHMW07 

CHMWOS 

CHMW09 

CHMW1 0 

CHMW1 1 

CHMW12 

55MW01 

55MW02 

55MW03 

55MW04 

55MW05 

55MW06 

55MW07 

55MW08 

55MW09 

55MW10 

55MW1 1 

55MW12 

55MW1 3 

55MW14 

55MW1 5 

55MW1 6 

55MW1 7 

55MW1 8 

Ground 
Elevation11l 

(feet 
NGVD29)12l 

1 1 .59 

30.37 

3 1 .69 

22.32 

50.01 

1 0.34 

9 . 1 7  

1 1 .93 

1 1 .98 

1 3.70 

1 3.36 

1 0.91 

1 0 .85 

1 2.02 

1 1 .98 

7.47 

7.51 

7.49 

1 3 .45 

1 0.06 

1 0.29 

1 1 .48 

1 1 .48 

9.78 

9.04 

Top of 
Casing 
(TOC) 

Elevation 
(feet 

NGVD29)12l 

1 4.37 

32.88 

34.52 

25.22 

52.46 

1 3.06 

1 1 .71  

14.89 

1 4.82 

1 6.66 

1 6 .40 

1 3.81 

1 3.87 

14 .59 

14.55 

1 0 . 1 6  

1 0 . 1 6  

1 0.49 

1 6.01 

1 2.57 

1 2.69 

1 4.29 

1 4.36 

9.62 

8.87 

Flush I 
Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Flush 

Flush 

Height 
from TOC 
to Ground 

Surface 
(feet) 

2.8 

2.5 

2.8 

2.9 

2.5 

�7 

2.5 

3.0 

2.8 

3.0 

10 

2.9 

3.0 

2.6 

2.6 

2.7 

2.7 

3.0 

2.6 

2.5 

2.4 

2.8 

2.9 

�.2 

�.2 

Depth, 
Top of 
Screen 

(feet 
BTOC)!3l 

7.7 

8.0 

7.7 

1 1 .9 

29.5 

7.6 

8.6 

27.5 

1 2 .0 

27. 1 

1 3.2 

28.3 

1 3 . 1  

27.8 

1 2.7 

27.8 

1 0.8 

27.3 

1 7 .7 

1 7 .9 

27.8 

43.1  

1 8 .0 

7 . 1  

48.8 

Depth, 
Bottom 

of 
Screen 

(feet 
BTOC) 

27.7 

48.0 

47.7 

41 .9 

69.5 

37.6 

28.6 

42.5 

27.0 

42. 1  

28.2 

43.3 

28.1 

42.8 

27.7 

42.8 

25.8 

42.3 

32.7 

27.9 

42.8 

58. 1 

33.0 

22.1 

58.8 

Measure 
d Total 
Depth14l 

(feet 
BTOC) 

W.2 

�.5 

�.2 

�.4 

m.o 
�-� 
�.00 

�.0 

�.5 

�.6 

W.7 

�.8 

W.6 

�.3 

W.2 

�.3 

�.3 

�.8 

�.2 

W.4 

�.3 

�.6 

�.5 

�.6 

�.3 

Riser 
Material 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Riser 
Diameter 

(inch) 

4 

4 

4 

4 

4 

4 

4 

2 

2 

2 

2 

2 

2 

2 

2 

2 

2 

2 

2 

2 

2 

2 

2 

2 

2 

Screen 
Length 
(feet) 

20.0 

40.0 

40.0 

30.0 

40.0 

30.0 

20.0 

1 5 .0 

1 5.0 

1 5.0 

1 5 .0 

1 5.0 

1 5.0 

1 5 .0 

1 5 .0 

1 5.0 

1 5.0 

1 5 .0 

1 5.0 

1 0.0 

1 5 .0 

1 5.0 

1 5.0 

1 5 .0 

1 0.0 

Borehole 
Log I 

Completion 
Form 

available? 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

Date 
Installed 

1 1 /1 9/2009 

1 2n12009 

1 2/1/2009 

1 2/1 7/2009 

1 2/2/2009 

3/23/201 0  

3/22/201 0 

1 0/1/2009 

1 0/2/2009 

1 0/8/2009 

1 0/9/2009 

1 0/22/2009 

1 0/21 /2009 

1 0/1 5/2009 

1 0/1 5/2009 

1 0/1 6/2009 

1 0/20/2009 

2/1 6/201 0 

2/10/2010 

4/7/201 0  

1 /29/201 0  

2/3/201 0  

2/1 1 /201 0  

1 /1 9/20 1 0  

1 /25/201 0  



TABLE 2-1 
Summary of Piezometer, Monitoring, and Recovery Well Construction Details 

Naval Activity Puerto Rico 

Weii i D  

55MW19 

55MW20 

55MW21 

55MW22 

55MW23 

551W01 

551W02 

551W03 

551W04 

UGW01 

UGW02 

UGW03 

UGW04 

UGWOS 

UGW06 

UGW07 

UGWOB 

UGW09 

UGW10 

UGW1 1 

UGW12 

UGW1 3 

UGW1 4 

UGW1 5 

UGW1 6 

Ground 
Elevation(1l 

(feet 
NGVD29)(2l 

8.33 

8.31 

7.39 

7.39 

7. 1 1  

1 3.71 

1 3.48 

1 2.93 

1 3.41  

1 5.03 

60.57 

23.37 

1 9.30 

1 4.59 

9.75 

8.46 

8.73 

9.77 

9.26 

8. 1 5  

1 2.81 

1 2.25 

1 8 . 1 8  

1 0 .98 

1 2.37 

Top of 
Casing 
(TOC) 

Elevation 
(feet 

NGVD29)(2l 

8.08 

8 . 1 8  

1 0.03 

1 0 .03 

9.84 

1 6 . 1 9  

1 6 . 1 2  

1 5.60 

1 6.03 

1 6.71 

62.20 

25.22 

20.60 

1 6 .40 

1 1 .56 

1 0 .09 

1 0 .36 

9.58 

1 0.83 

9.79 

14 .34 

1 3.71 

1 9.59 

1 2.63 

1 3.80 

Flush I 
Stick-up 

Flush 

Flush 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Flush 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Height 
from TOC 
to Ground 

Surface 
(feet) 

-0.2 

-0. 1  

2.6 

2.6 

2.7 

2.5 

2.6 

2.7 

2.6 

1 .7 

1 .6 

1 .8 

1 .3 

1 .8 

1 .8 

1 .6 

1 .6 

-0.2 

1 .6 

1 .6 

1 .5 

1 .5 

1 .4 

1 .7 

1 .4 

Depth, 
Top of 
Screen 

(feet 
BTOC)(3l 

49.1 

1 4.2 

28.0 

55.3 

3 1 .5 

1 3.0 

27.8 

1 8.4 

27.5 

1 4.6 

48.4 

25.4 

25.3 

8.6 

8.4 

6.3 

7.5 

9.9 

8.9 

7.5 

1 3 . 1  

1 5 .9 

28.8 

7.9 

1 0 .4 

Depth, 
Bottom 

of 
Screen 

(feet 
BTOC) 

59.1 

29.2 

43.0 

70.3 

46.5 

28.0 

42.8 

33.4 

42.5 

24.6 

58.4 

35.4 

35.3 

28.6 

1 8.4 

1 6.3 

1 7.5 

1 9.9 

1 8.9 

1 7.5 

23. 1  

25.9 

38.4 

1 7 .9 

20.4 

Measure 
d Total 
Depth(4l 

(feet 
BTOC) 

59.6 

29.7 

43.5 

70.8 

47.0 

28.51 

43.25 

33.85 

43.01 

26.9 

58.3 

35.4 

35.4 

30.4 

20.0 

1 8 . 1  

1 8.7 

1 9.4 

1 8.8 

1 8.6 

24.7 

26.0 

38.8 

1 9. 1  

21 .9 

Riser 
Riser Diameter 

Material (inch) 

Sch 40 PVC 2 

Sch 40 PVC 2 

Sch 40 PVC 2 

Sch 40 PVC 2 

Sch 40 PVC 2 

Sch 40 PVC 2 

Sch 40 PVC 2 

Sch 40 PVC 2 

Sch 40 PVC 2 

Sch 40 PVC 2 

Sch 40 PVC 2 

Sch 40 PVC 2 

Sch 40 PVC 2 

Sch 40 PVC 2 

Sch 40 PVC 2 

Sch 40 PVC 2 

Sch 40 PVC 2 

Sch 40 PVC 2 

Sch 40 PVC 2 

Sch 40 PVC 2 

Sch 40 PVC 2 

Sch 40 PVC 2 

Sch 40 PVC 2 

Sch 40 PVC 2 

Sch 40 PVC 2 

Screen 
Length 
(feet) 

1 0.0 

1 5.0 

1 5.0 

1 5.0 

1 5.0 

1 5.0 

1 5 .0 

1 5.0 

1 5.0 

1 0  

1 0  

1 0  

1 0  

20 

1 0  

1 0  

1 0  

1 0  

1 0  

1 0  

1 0  

1 0  

1 0  

1 0  

1 0  

Borehole 
Log I 

Completion 
Form 

available? 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

Date 
Installed 

1/1 3/20 1 0  

1 / 18/20 1 0  

4/7/2010 

4/8/2010 

4/1 4/201 0  

9/1 6/2009 

9/24/2009 

8/25/2009 

9/25/2009 

2/26/ 1991 

3/5/1991  

3/6/1991 

3/7/1 991 

3/7/1 991  

3/20/1 991 

3/20/ 1991  

3/21 / 1991 

3/22/1 991 

3/25/1 991 

3/25/1 991 

3/26/1991 

3/26/1991 

3/27/1 991 

3/28/1991 

4/2/ 1991 



TABLE 2-1 
Summary of Piezometer, Monitoring, and Recovery Well Construction Details 

Naval Activity Puerto Rico 

Weii iD 

UGW1 7 

UGW18 

UGW19 

UGW20R 

UGW21 

UGW2215l 

UGW23 

UGW24 

UGW25 

UGW26 

UGW32 

UGW33 

UGW34 

PW01 

PW02 

PW03 

PW05 

PW06 

MW01 

MW02 

MW03 

MW04 

RW01 

RW02 

RW04 

Ground 
Elevation(1 ) 

(feet 
NGVD29)(2) 

1 1 .07 

1 3.34 

1 1 . 1 3  

9.32 

1 1 .58 

1 3.27 

67.04 

77.26 

51 .73 

1 1 .01  

84.73 

1 1 0.53 

88.81 

1 3.94 

1 3.61 

1 5.34 

1 5 . 1 9  

1 5 .83 

1 3 .78 

1 3.73 

1 5.59 

1 4 .68 

2 1 .42 

1 8.92 

1 2 . 1 5  

Top of 
Casing 
(TOC) 

Elevation 
(feet 

NGVD29)(2) 

1 2.66 

1 4.64 

12 .60 

9. 1 6  

1 3.97 

1 1 .49 

69.45 

79. 1 8  

54.21  

10 . 91 

87.51 

1 1 3 .51 

91 .34 

1 5.48 

1 5.79 

1 7.75 

1 7.53 

1 5.97 

1 6 .05 

1 5.60 

1 3 .90 

1 6 .68 

20.59 

1 8 . 1 3  

1 1 .23 

Flush I 
Stick-up 

Stick-up 

Stick-up 

Stick-up 

Flush 

Stick-up 

Flush 

Stick-up 

Stick-up 

Stick-up 

Flush 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Flush 

Flush 

Flush 

Height 
from TOC 
to Ground 

Surface 
(feet) 

1 .6 

1 .3 

1 . 5 

-0.2 

2.4 

-1 .8 

2.4 

1 .9 

2.5 

-0. 1  

2.8 

3.0 

2.5 

1 .5 

2.2 

2.4 

2.3 

0 . 1  

2.3 

1 .9 

-1 .7 

2.0 

-0.8 

-0.8 

-0.9 

Depth, 
Top of 
Screen 

(feet 
BTOC)(3) 

1 3.7 

1 0.4 

8.5 

7.0 

7.5 

5.0 

51 .0 

63.0 

39.0 

41 .0 

74.0 

N/A 

80.0 

4.0 

4.0 

4.0 

4.0 

4.0 

4.0 

5.0 

4.5 

4.5 

1 0.0 

1 0 .0 

5.0 

Depth, 
Bottom 

of 
Screen 

(feet 
BTOC) 

23.7 

20.4 

1 8 .5 

1 7.0 

1 2 .5 

25.0 

66.0 

78.0 

54.0 

46.0 

89.0 

N/A 

95.0 

24.0 

24.0 

24.0 

24.0 

24.0 

1 6.0 

25.0 

24.0 

24.0 

30.0 

30.0 

25.0 

Measure 
d Total 
Depth(4) 

(feet 
BTOC) 

24.9 

21 .9 

20.3 

1 3.7 

1 4.6 

20.3 

68.5 

81 .8 

57.5 

46.5 

92. 1  

N/A 

98.0 

1 9.6 

26.8 

26.6 

26.9 

24.9 

1 4.8 

27.1 

22.4 

26.9 

28.3 

25.8 

1 8.9 

Riser 
Material 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Riser 
Diameter 

(inch) 

2 

2 

2 

2 

2 

6 

4 

4 

4 

4 

2 

2 

2 

2 

2 

2 

4 

4 

2 

2 

2 

2 

6 

6 

6 

Screen 
Length 
(feet) 

1 0  

1 0  

1 0  

1 0  

5 

20 

1 5  

1 5  

1 5  

5 

1 5  

N/A 

1 5  

20 

20 

20 

20 

20 

1 5  

20 

1 9.5 

1 9.5 

20 

20 

20 

Borehole 
Log I 

Completion 
Form 

available? 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

no 

n o  

no 

n o  

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

Date 
Installed 

4/2/1991  

4/3/1991  

1 1 / 15/1 993 

1 1 / 17/1 993 

1 1 /1 8/1 993 

1 1/ 18/1 993 

1 2/1 1 /1 993 

1 2/1 6/1993 

1 2/1 7/1993 

1 2/16/1 993 

6/22/1 994 

N/A 

6/27/1 994 

9/26/1 995 

9/20/1 995 

9/22/1 995 

9/23/1 995 

9/26/1 995 

9/1 9/1 995 

9/12/1995 

9/25/1 995 

9/22/1 995 

1 0/ 17/1 996 

1 0/1 6/1996 

1 0/23/1 996 



TABLE 2-1 
Summary of Piezometer, Monitoring, and Recovery Wel l Construction Details 

Naval Activity Puerto Rico 

Weii iD 

RW05 

RW06 

RW07 

RWOB 

GW02 

GW03 

GW04 

GW06 

470MW01 

470MW03 

7MW01 A 

7MW02A 

7MW03 

7MW04 

7MW05 

7MW06 

7MW07 

7MW08 

7MW09 

7MW1 0 

7MW1 1 

7MW1 2 

7MW1 3 

7MW14 

7MW1 5 

Ground 
Elevation<11 

(feet 
NGVD29)<21 

1 2 .07 

1 1 .74 

1 1 .45 

1 1 .63 

1 2 . 1 7  

1 1 .32 

1 1 .03 

9.00 

30.24 

20.70 

25.80 

45.73 

77.01 

80.75 

1 2.22 

8.36 

1 3.44 

1 1 .81  

59.21 

7.02 

9.22 

8. 1 7  

8.64 

6.58 

1 1 .61  

Top of 
Casing 
(TOC) 

Elevation 
(feet 

NGVD29)<21 

1 0.50 

9.97 

8.77 

1 0 .00 

1 3.91 

1 3 .49 

1 3 . 1 7  

1 1 .04 

33. 1 7  

23.23 

28.47 

48.64 

79.37 

82.65 

14 .24 

8.31 

1 5 .47 

1 1 .47 

61 .42 

7.03 

9. 1 4 

8. 1 1 

8.53 

6.53 

1 4.23 

Flush I 
Stick-up 

Flush 

Flush 

Flush 

Flush 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Stick-up 

Flush 

Stick-up 

Flush 

Stick-up 

Flush 

Flush 

Flush 

Flush 

Flush 

Stick-up 

Height 
from TOC 
to Ground 

Surface 
(feet) 

- 1 .6  

- 1 .8  

-2.7 

-1 .6 

1 .7 

2.2 

2.1 

2.0 

2.9 

2.5 

2.7 

2.9 

2.4 

1 .9 

2.0 

0.0 

2.0 

-0.3 

2.2 

0.0 

-0. 1  

-0. 1  

-0. 1  

-0. 1  

2.6 

Depth, 
Top of 
Screen 

(feet 
BTOC)131 

5.0 

5.0 

5.0 

5.0 

N/A 

N/A 

N/A 

N/A 

20.0 

1 7.3 

49.0 

40.0 

94.0 

96.0 

5.0 

5.0 

5.0 

8.0 

28.7 

2.0 

2.0 

2.0 

2.0 

2.0 

2.2 

Depth, 
Bottom 

of 
Screen 

(feet 
BTOC) 

25.0 

25.0 

20.0 

20.0 

N/A 

N/A 

N/A 

N/A 

34.5 

26.8 

69.0 

60.0 

1 34.0 

1 06.0 

25.0 

25.0 

25.0 

28.0 

58.7 

1 2.0 

1 2.0 

1 0.5 

1 2.0 

12.0 

12.2 

Measure· 
d Total 
Depth141 

(feet Riser 
BTOC) Material 

1 7.8 Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

Sch 40 PVC 

22.8 N/A 

33.7 N/A 

20.3 N/A 

25.3 N/A 

38.4 Sch 40 PVC 

30.3 Sch 40 PVC 

72.4 Sch 40 PVC 

62.7 Sch 40 PVC 

1 38.4 Sch 40 PVC 

1 07.5 Sch 40 PVC 

28. 1 Sch 40 PVC 

25.1 Sch 40 PVC 

28. 1 Sch 40 PVC 

28.4 Sch 40 PVC 

62. 1  Sch 4 0  PVC 

1 2 .4 Sch 40 PVC 

1 1 .9 Sch 40 PVC 

1 0.9 Sch 40 PVC 

1 2.6 Sch 40 PVC 

1 2.0 Sch 40 PVC 

1 4.6 Sch 40 PVC 

Riser 
Diameter 

(inch) 

6 

6 

6 

6 

2 

2 

2 

2 

2 

2 

2 

2 

2 

2 

2 

2 

6 

6 

6 

2 

4 

4 

4 

4 

4 

Screen 
Length 
(feet) 

20 

20 

1 5 

1 5 

N/A 

N/A 

N/A 

N/A 

1 4.5 

9.5 

20 

20 

40 

1 0 

20 

20 

1 5 

20 

20 

1 0 

1 0 

8.5 

1 0 

1 0 

1 0 

Borehole 
Log I 

Completion 
Form 

available? 

yes 

yes 

yes 

yes 

no 

no 

no 

no 

no 

no 

yes 

yes 

yes 

yes 

yes 

yes 

no 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

Date 
Installed 

1 0/25/1 996 

1 0/28/1 996 

1 0/1 8/1996 

1 0/2 1 /1 996 

N/A 

N/A 

N/A 

N/A 

5/1 5/1 995 

5/26/1 995 

5/2/1 996 

4/2 1 /1 996 

4/8/1 996 

4/1 6/1 996 

1 0/22/1 997 

1 0/23/1 997 

N/A 

1 0/28/1 997 

1 0/24/1 997 

1 /1 5/2002 

1 /1 5/2002 

1 /3 1 /2002 

1/1 4/2002 

1 /1 4/2002 

1 /1 5/2002 



TABLE 2-1 
Summary of Piezometer, Monitoring, and Recovery Well Construction Details 

Naval Activity Puerto Rico 

Top of Depth, 
Casing Height Depth, Bottom Measure Borehole 

Ground (TOC) from TOC Top of of d Total Log I 
Elevation(1 l Elevation to Ground Screen Screen Depth(4l Riser Screen Completion 

(feet (feet Flush I Surface (feet (feet (feet Riser Diameter Length Form Date 
Weii iD NGVD29)(2l NGVD29)(2l Stick-up (feet) BTOC)(3l BTOC) BTOC) Material (inch) (feet) available? Installed 

7MW1 6 1 7.87 20.25 Stick-up 2.4 2.3 1 7.3 1 8 .6 Sch 40 PVC 4 1 5  yes 1 /30/2002 

7MW1 7 45.22 47.85 Stick-up 2.6 26.0 46.0 49.7 Sch 40 PVC 4 20 yes 3/1 /2002 

7MW1 8 73.27 75.52 Stick-up 2.2 57.5 77.5 79.4 Sch 40 PVC 4 20 yes 1 /29/2002 

7MW19 1 1 4.55 1 1 7.07 Stick-up 2.5 97.8 1 1 7.8 1 20.6 Sch 40 PVC 2 20 yes 1 /24/2002 

7MW20 1 1 . 1 3  1 3.54 Stick-up 2.4 5.0 1 5 .0 1 8.0 Sch 40 PVC 4 1 0  yes 1 /1 1 /2002 

7MW21 6.78 6.65 Flush -0. 1  1 0.0 20.0 19.9 Sch 40 PVC 2 1 0  no 9/22/2003 

7MW22 9.94 9.79 Flush -0.2 1 2 .0 22.0 22.2 Sch 40 PVC 2 1 0  no 9/22/2003 

7MW23 9.27 9.06 Flush -0.2 9.0 1 9 .0 1 8.8 Sch 40 PVC 2 1 0  no 9/22/2003 

7MW24 1 0 .65 1 0.49 Flush -0.2 1 2 .0 22.0 22.3 Sch 40 PVC 2 1 0  no N/A 

MTMW01 23.61 23.29 Flush -0.3 1 9 .5 39.5 33.6 Sch 40 PVC 2 20 yes N/A 

MTMW02 23. 1 0  22.48 Flush -0.6 1 8.0 38.0 36.7 Sch 40 PVC 2 20 yes N/A 

MTMW03 22.63 22.45 Flush -0.2 1 5 .0 35.0 34.8 Sch 40 PVC 2 20 yes N/A 

MTMW04 22.28 22.26 Flush 0.0 1 6 .0 36.0 34. 1  N/A 2 20 Yes N/A 

AW01 22.65 22.52 Flush -0. 1  20.5 35.5 30.3 N/A 2 1 5  n o  N/A 

AW02 21 .95 21 .72 Flush -0.2 1 6.0 31 .0 29.4 N/A 2 1 5  no N/A 

Notes: 
( 1 )  Ground surface elevation is measured from the concrete well pad at the base of the well with the exception of PW-1 which was taken from ground surface because a well pad was not 
installed. 

(2) NGVD: National Geodetic Vertical Datum of 1 929 

(3) BTOC : below top-of-casing 

(4) Measured post well development by CH2M H ILL. 

(5) This well is the same as RW03. 

N/A: No data is available 



TABLE 2·2 

Comparison of Groundwater and Top of Screen Depths for Previously Existing Wells 

Naval Activitl_ Puerto Rico 

Depth, Depth to Water 
Top of Screen (January 21 , 2009)<21 Groundwater Above Groundwater within the 

Weii iD (feet BTOC)<11 (feet BlOC) Screened Interval Screened Interval 

UGW01 16.38 1 1 .11 X 
UGW02 49.93 49.53 X 
UGW03 27.37 1 7.62 X 
UGW04 26.68 1 1.94 X 
UGW05 1 0.58 1 5.52 X 
UGW06 10. 1 2  9.19 X 
UGW07 7.93 7.20 X 
UGW08 9.1 8  7.02 X 
UGW09 9.69 6.87 X 
UGW1 0 1 0.46 9.47 X 
UGW1 1 9.06 8.91 X 
UGW1 2 14.69 10.73 X 
UGW1 3 17.35 10.82 X 
UGW1 4 29.79 14.61 X 
UGW15 9.61 1 1 .31 X 
UGW1 6 11 .93 1 1.76 X 
UGW1 7 15.39 1 0.03 X 
UGW1 8 11.91 11.95 X 
UGW1 9 9.95 9.83 X 

UGW20R 6.79 8.02 X 
UGW21 9.76 1 1.56 X 
UGW22 2.20 6.49 X 
UGW23 53.41 62.35 X 
UGW24 65.04 70.96 X 
UGW25 41 .52 46.87 X 
UGW26 41 .00 7.64 X 
UGW32 74.00 76.34 X 
UGW34 80.00 83.21 X 
PW01 5.60 10.08 X 
PW02 6.23 1 1.20 X 
PW03 6.19 1 2.08 X 
PW05 6.52 10.45 X 
PW06 6.21 10.77 X 
MW01 4.00 10.56 X 
MW02 7.00 1 0.75 X 
MW03 6.51 7.85 X 
MW04 6.71 10.01 X 
RW01 9.30 14.98 X 
RW02 9.16 1 1 .37 X 
RW04 4.13 5.87 X 
RW05 3.48 7.23 X 
RW06 3.37 6.91 X 
RW07 2.37 N/A N/A N/A 

RW08 3.39 7.47 X 



TABLE 2-2 

Comparison of Groundwater and Top of Screen Depths for Previously Existing Wells 

Naval Activitl:_ Puerto Rico 

Depth, Depth to Water 
Top of Screen (January 21, 2009)(2) Groundwater Above Groundwater within the 

Weii iD (feet BTOC)(1l (feet BTOC) Screened Interval Screened Interval 

GW02 N/A 10.22 N/A N/A 

GW03 N/A 10.08 N/A N/A 

GW04 N/A 9.34 N/A N/A 

GW06 N/A 8.64 N/A N/A 

470MW01 20.00 27.47 X 
470MW03 17.50 19.48 X 
7MW01A 51.63 24.78 X 
7MW02A 42.91 41.80 X 
7MW03 96.33 67.48 X 
7MW04 97.94 74.99 X 
7MW05 6.99 1 1.82 X 
7MW06 4.80 7.32 X 
7MW07 2.03 1 3.23 X 
7MW08 7.75 9.1 1  X 
7MW09 40.88 54.83 X 
7MW10 1.81 6.16 X 
7MW11 1.79 6.76 X 
7MW12 1.81 7.68 X 
7MW13 1.79 6.31 X 
7MW14 1.98 5.57 X 
7MW15 4.87 9.75 X 
7MW16 4.68 9.78 X 
7MW17 29.04 40.17 X 
7MW18 59.74 67.81 X 
7MW19 1 00.29 109.35 X 
7MW20 7.37 11 .11 X 
7MW21 1 0.00 5.79 X 
7MW22 1 2.00 8.03 X 
7MW23 9.00 7.50 X 
7MW24 12.00 8.54 X 

MTMW01 19.43 1 5.85 X 
MTMW02 17.88 1 7.38 X 
MTMW03 14.9 1 5.09 X 
MTMW04 1 5.93 16.76 X 

AW01 20.44 14.91 X 
AW02 15.9 16.1 6  X 

Notes: 

(1) BTOC : below top-of-casing 

(2) Gauged by CH2M H ILL on January 21, 2009. 

N/A - Not Available 



TABLE 4-1 
Summary of Groundwater Elevations at SMWU 7/8 (May 1 8 , 2010) 

Naval Activity Puerto Rico 

Top of 
Casing Groundwater Depth 

Ground (TOC) Groundwater Elevation Product to Depth to Depth to 
Elevation Elevation Elevation Corrected11l Elevation Water Product Water Product 

Well (feet (feet (feet (feet (feet (feet (feet Corrected12l Thickness 
Identification NGVD29) NGVD29) NGVD29) NGVD29) NGVD29) BTOC) BTOC) (feet BTOC) (feet) 

CHRW01 1 9.05 21 .59 2.55 3.65 3.92 1 9.04 1 7.67 1 7.94 1 .37 

CHRW02 1 9.59 22.36 3.00 3.82 4.02 I 1 9.36 1 8.34 1 8.54 1 .02 

CHRW03 23.88 26.73 1 .88 3.75 4.22 24.85 22.51 22.98 2.34 

CHRW04 25.63 28.47 3.37 4.32 4.56 I 25.1 0  23.91 24. 1 5  1 . 1 9  

CHRW05 22.65 25.53 4.28 4.34 4.36 I 21 .25 2 1 . 1 7 2 1 . 1 9  0.08 
CHRW06 47.42 50.20 3.22 - -- 46.98 -- -- --

CHRW07 5 1 . 1 5  53.82 4.1 1 4.32 4.37 49.71 49.45 49.50 0.26 

CHRWOB 51 .82 54.56 4.03 4.30 4.37 50.53 50. 1 9  50.26 0.34 

CHRW09 51 .48 54.20 3.23 -- -- 50.97 -- -- --

CHRW10 23.20 24.80 -4.38 2.28 3.95 I 29. 1 8  20.85 22.52 8.33 

CHRW11 20.20 2 1 .61 -3.87 1 .86 3.29 I 25.48 1 8.32 1 9.75 7.1 6  

CHRW12 29.09 29.08 -0.02 3.58 4.48 29. 1 0  24.60 25.50 4.50 

CHRW13 1 7.21 20.54 1 .99 3.67 4.09 1 8.55 1 6.45 1 6.87 2. 1 0  

CHRW14 21 .74 24.46 3.52 3.77 3.83 20.94 20.63 20.69 0.31 

CHRW15 24.36 27.26 0.43 3.70 4.52 26.83 22.74 23.56 4.09 

CHRW16 56.70 59.64 3.83 3.99 4.04 55.81 55.60 55.64 0.21 

CHRW17 55.31 58.02 2.43 4.29 4.75 55.59 53.27 53.73 2.32 

CHRW18 1 4. 1 0  1 7.1 1 3.30 3.35 3.37 1 3.81 1 3.74 1 3.75 0.07 

CHRW19 2 1 .05 2 1 .00 3.30 3.42 3.45 1 7.70 1 7.55 1 7.58 0.1 5 

CHRW20 21 .89 24.87 -2.84 3.39 1 .97 27.7 1 1 9.92 21 .48 7.79 

CHRW21 1 7.75 20.61 -5.44 3.30 2.63 26.05 1 5. 1 2  1 7.31 1 0.93 

CHRW22 1 6.73 1 9.49 3.71  - -- 1 5.78 -- -- --

CHRW23 23.36 26.1 8  -3.03 3.52 2.33 29.2 1 21 .03 22.67 8.1 8  

CHRW24 1 7.53 20.1 5 0.42 3.54 4.33 1 9.73 1 5.82 1 6.60 3.91 

CHRW25 1 9.75 22.73 7.42 -- -- 1 5.31 -- -- --

CHRW26 20.29 22.92 3.85 3.90 1 .29 1 9.07 1 9.00 1 9.01 0.07 

CHRW27 23. 1 2  25.98 -0. 1 7  3.69 1 .80 26.1 5 2 1 .32 22.29 4.83 

CHRW28 25.31 27.92 3.77 3.81  1 .21  24.1 5 24.1 0  24.1 1 0.05 

CHRW29 57.97 60.91 2.80 3.95 4.24 58.1 1 56.67 56.96 1 .44 

CHRW30 39.52 42.53 4.29 -- -- 38.24 -- -- --

CHRW31 1 2. 1 7  1 4.95 3.1 2  -- -- 1 1 .83 -- -- --

CHRW32 1 7.91 20.50 3.24 - -- 1 7.26 -- -- --

CHRW33 26. 1 0  29.22 3.40 3.46 3.48 25.82 25.74 25.76 0.08 

CHRW34 1 9.59 22.30 3.65 3.68 3.69 1 8.65 1 8.61 1 8.62 0.04 

CHRW35 36.95 36.94 3.78 -- -- 33. 1 6  -- -- --

CHRW36 1 9.45 22.25 1 5.95 - -- 6.30 -- -- --

CHRW37 20. 1 9  23.09 3.78 3.78 3.79 1 9.31 1 9.30 1 9.30 0.01 

CHRW38 23.58 26.37 3.06 3.75 3.92 23.31 22.45 22.62 0.86 

CHRW39 26.56 29.27 0.41 3.72 4.54 28.86 24.73 25.56 4.1 3  

CHRW40 22. 1 0  25. 1 8  3.80 -- -- l 21 .38 -- -- --



TABLE 4-1 
Summary of Groundwater Elevations at SMWU 7/8 (May 1 8 , 201 0) 
Naval Activity Puerto Rico 

Top of 
Casing Groundwater 

Ground (TOC) Groundwater Elevation 
Elevation Elevation Elevation Corrected111 

Well (feet (feet (feet (feet 
Identification NGVD29) NGVD29) NGVD29) NGVD29) 

CHRW41 41.03 43.82 3.14 --
CHRW42 30.52 33.29 3.08 3.13 

CHRW43 25.61 28.42 2.77 3.08 

CHRW44 16.64 19.48 3.02 --
CHRW45 11.83 14.65 -3.79 3.07 

CHMW01 9.75 9.46 1.40 --
CHMW02 10.85 10.59 2.43 --
CHMW03 15.31 18.17 3.97 --
CHMW04 13.86 16.86 3.11 --
CHMW05 11.76 14.51 2.70 --
CHMW06 11.59 14.37 2.49 --
CHMW07 30.37 32.88 1.33 3.14 

CHMW08 31.69 34.52 2.93 3.05 

CHMW09 22.32 25.22 3.26 --
CHMW1 0 50.01 52.46 2.85 3.16 

CHMW1 1 10.34 13.06 1.22 --
CHMW12 9.17 11.71 0.96 --
55MW01 11.93 14.89 2.45 --
55MW02 11.98 14.82 2.67 --
55MW03 13.70 16.66 2.53 --
55MW04 13.36 16.40 2.51 --
55MW05 10.91 13.81 2.73 --
55MW06 10.85 13.87 2.74 --
55MW07 12.02 14.59 1.94 --
55MW08 11.98 14.55 1.92 --
55MW09 7.47 10.16 1.22 --
55MW10 7.51 10.16 1.20 --
55MW11 7.49 10.49 1.17 --
55MW12 13.45 16.01 2.19 -
55MW13 10.06 12.57 1.47 --
55MW14 10.29 12.69 1.49 --
55MW15 11.48 14.29 2.61 --
55MW1 6 11.48 14.36 2.61 --
55MW17 9.78 9.62 1.43 --
55MW18 9.04 8.87 0.82 --
55MW19 8.33 8.08 1.48 --
55MW20 8.31 8.18 1.19 --
55MW21 7.39 10.03 0.70 --
55MW22 7.39 10.03 3.79 --
55MW23 7.11 9.84 0.67 --

Depth 
Product to Depth to Depth to 

Elevation Water Product Water Product 
(feet (feet (feet Corrected121 Thickness 

NGVD29) BTOC) BTOC) (feet BTOC) (feet) 

-- 40.68 -- -- --
3.15 30.21 30.14 30.15 0.07 

3.16 25.65 25.26 25.34 0.39 
-- 1 6.46 -- -- --

4.78 18.44 9.87 11 .58 8.57 
-- 8.06 -- -- --
-- 8.16 -- -- --
-- 14.20 -- -- --
-- 13.75 -- -- --
-- 11.81 -- -- --
-- 11.88 11.85 11.86 0.03 

3.59 31.55 29.29 29.74 2.26 

3.07 31.59 31.45 31.48 0.14 
-- 21.96 -- -- --

3.23 49.61 49.23 49.31 0.38 
-- 11.84 -- -- --
-- 10.75 -- -- --
-- 12.44 -- -- --
-- 12.15 -- -- --
-- 14.13 -- -- --
-- I 13.89 -- -- --
-- 11.08 -- -- --
-- 11.13 -- -- --
-- 12.65 -- -- --
-- I 12.63 -- -- --
-- 8.94 -- -- --
-- 8.96 -- -- --
-- 9.32 -- -- --
-- 13.82 -- -- --
-- 11.10 -- -- --
-- 11.20 -- -- --
-- I 11.68 -- -- --
-- I 11.75 -- -- --
-- I 8.19 -- -- --
-- I 8.05 -- -- --
-- I 6.60 -- -- --
-- I 6.99 -- -- --
-- 9.33 -- -- --
-- 6.24 -- -- --
-- 9.17 -- -- --



TABLE 4-1 

Summary of Groundwater Elevations at SMWU 7/8 (May 1 8, 201 0) 
Naval Activity Puerto Rico 

Top of 
Casing Groundwater 

Ground (TOC) Groundwater Elevation 
Elevation Elevation Elevation Corrected111 

Well (feet (feet (feet (feet 
Identification NGVD29) NGVD29) NGVD29) NGVD29) 

551W01 13.71 16.19 2.42 --
551W02 13.48 16.12 2.13 -
551W03 12.93 15.60 2.30 -
551W04 1 3.41 1 6.03 2.39 --
UGW01 1 5.03 1 6.71 4.25 4.34 

UGW02 60.57 62.20 5.55 5.63 

UGW03 23.37 25.22 4.35 -
UGW04 19.30 20.60 3.69 -
UGW05 1 4.59 1 6.40 3.21 3.26 

UGW06 9.75 1 1.56 2.36 --
UGW07 8.46 10.09 3.57 --
UGW08 8.73 10.36 2.90 -
UGW09 9.77 9.58 2.02 --
UGW10 9.26 1 0.83 1.41 --
UGW11 8.15 9.79 -0.07 --
UGW12 12.81 14.34 2.64 3.04 

UGW13 12.25 13.71 2.02 2.74 

UGW14 18.18 1 9.59 3.75 --
UGW15 1 0.98 1 2.63 1.15 --
UGW16 12.37 13.80 2.08 -
UGW17 11.07 12.66 2.70 2.75 

UGW18 13.34 1 4.64 2.37 --
UGW19 1 1. 1 3  1 2.60 3.27 --

UGW20R 9.32 9.1 6  1.24 --
UGW21 11 .58 13.97 2.54 2.69 

U GW22 1 3.27 11 .49 3.70 --
UGW23 67.04 69.45 4.14 --
UGW24 77.26 79.18 4.40 --

UGW25 51 .73 54.21 3.74 4.30 

UGW26 11.01 10.91 2.85 --

UGW32 84.73 87.51 5.03 --
UGW33 11 0.53 1 1 3.51 3.46 --

UGW34 88.81 91.34 4.28 --
PW01 1 3.94 15.48 4.06 --
PW02 13.61 15.79 3.52 3.57 

PW03 15.34 17.75 4.74 --
PW05 1 5.19 17.53 5.45 --
PW06 1 5.83 1 5.97 4.05 --
MW01 13.78 1 6.05 4.50 --
MW02 13.73 15.60 3.68 -

Depth 
Product to Depth to Depth to 

Elevation Water Product Water Product 
(feet (feet (feet Corrected121 Thickness 

NGVD29) BTOC) BTOC) (feet BTOC) (feet) 

-- 13.77 -- -- --
-- 1 3.99 -- -- --
-- 13.30 -- -- --
-- I 1 3.64 -- -- --

4.36 I 12.46 1 2.35 12.37 0.11 

5.65 I 56.65 56.55 56.57 0 . 1 0  
-- I 20.87 -- -- --
-- I 1 6.91 -- -- --

3.27 I 13.19 1 3.13 13.14 0.06 
-- I 9.20 -- -- --
-- I 6.52 -- -- --
-- I 7.46 -- -- --
-- I 7.56 -- -- --
-- I 9.42 -- -- --
-- I 9.86 -- -- --

3.14 I 11 .70 11 .20 11.30 0.50 

2.92 I 11.69 1 0.79 1 0.97 0.90 
-- I 1 5.84 -- -- --
-- 11.48 -- -- --
-- 11 .72 -- -- --

2.76 9.96 9.90 9.91 0.06 
-- 12.27 -- -- --
-- 9.33 -- -- --
-- 7.92 -- -- --

2.73 1 1.43 11 .24 1 1 .28 0.19 
-- 7.79 -- -- --
-- 65.31 -- -- --
-- 74.78 -- -- --

4.43 50.47 49.78 49.92 0.69 

-- 8.06 -- -- --
-- 82.48 -- -- --
-- 110.05 -- -- --
-- 87.06 -- -- --
-- 11.42 -- -- --

3.58 12.27 12.21 12.22 0.06 

-- 13.01 -- -- --
-- 12.08 -- -- --
-- 11.92 11.90 1 1.90 0.02 
-- 1 1 .55 -- -- --
-- i 11.92 -- -- --



TABLE 4-1 
Summary of Groundwater Elevations at SMWU 7/8 (May 1 8, 2010) 
Naval Activity Puerto Rico 

Top of 
Casing Groundwater 

Ground (TOC) Groundwater Elevation 
Elevation Elevation Elevation Corrected(1l 

Well (feet (feet (feet (feet 
Identification NGVD29) NGVD29) NGVD29) NGVD29) 

MW03 15.59 1 3.90 4.66 --
MW04 14.68 1 6.68 4.90 4.95 

RW01 21.42 20.59 3.77 --
RW02 18.92 1 8.13 4.10 --
RW04 12.1 5 1 1 .23 3.53 --
RW05 12.07 1 0.50 2.87 --
RW06 11.74 9.97 2.96 --
RW07 11.45 8.77 7.56 --
RW08 11.63 1 0.00 2.70 --
GW02 12. 1 7  1 3.91 3.02 --
GW03 11.32 1 3.49 2.92 --
GW04 11.03 1 3.17 4.13 --
GW06 9.00 1 1 .04 2.23 --

470MW01 30.24 33.17 3.00 3.22 

470MW03 20.70 23.23 2.90 --
7MW01A 25.80 28.47 2.96 --
7MW02A 45.73 48.64 4.1 1  --
7MW03 77.01 79.37 5.37 --
7MW04 80.75 82.65 4.09 --
7MW05 12.22 14.24 2.98 --
7MW06 8.36 8.31 1 .02 --
7MW07 1 3.44 15.47 2.37 --
7MW08 1 1 .81 11.47 2.38 2.50 

7MW09 59.21 6 1 .42 4.00 --
7MW10 7.02 7.03 0.87 --
7MW11 9.22 9.14 2.14 --
7MW12 8.1 7 8.11 0.63 --
7MW13 8.64 8.53 1.95 --
7MW14 6.58 6.53 1.07 --
7MW15 11.61 14.23 4.61 --
7MW16 17.87 20.25 12.03 --
7MW17 45.22 47.85 4.26 --
7MW18 73.27 75.52 4.25 --
7MW19 114.55 1 17.07 4.09 --
7MW20 11.13 13.54 2.09 --
7MW21 6.78 6.65 0.88 --
7MW22 9.94 9.79 1.72 --
7MW23 9.27 9.06 1.54 --
7MW24 10.65 10.49 5.01 --

MTMW01 23.61 23.29 2.05 4.30 

Depth 
Product to Depth to Depth to 

Elevation Water Product Water Product 
(feet (feet (feet Corrected(2l Thickness 

NGVD29) BTOC) BTOC) (feet BTOC) (feet) 

-- 9.24 -- -- --
4.96 1 1.78 11.72 11.73 0.06 

-- 1 6.82 -- -- --
-- 1 4.03 -- -- --
-- 7.70 -- -- --
-- 7.63 -- -- --
-- 7.01 -- -- --
-- 1.21 -- -- --
-- I 7.30 -- -- --
-- 10.89 -- -- --
-- 10.57 -- -- --
-- 9.04 -- -- --
-- 8.81 -- -- --

3.28 30.17 29.89 29.95 0.28 
-- 20.33 -- -- --
-- I 25.51 -- -- --
-- I 44.53 -- -- --
-- I 74.00 -- -- --
-- I 78.56 -- -- --
-- I 1 1.26 -- -- --
-- I 7.29 -- -- --
-- I 13.10 -- -- --

2.53 I 9.09 8.94 8.97 0.15 
-- I 57.42 -- -- --
-- I 6.16 -- -- --
-- I 7.00 -- -- --
-- I 7.48 -- -- --
-- I 6.58 -- -- --
-- I 5.46 -- -- --
-- I 9.62 -- -- --
-- I 8.22 -- -- --
-- I 43.59 -- -- --
-- I 71 .27 -- -- --
-- I 112.98 -- -- --
-- I 1 1.45 -- -- --
-- I 5.77 -- -- --
-- I 8.07 -- -- --
-- I 7.52 -- -- --
-- I 5.48 -- -- --

4.86 21.24 1 8.43 1 8.99 2.81 



TABLE 4-1 

Summary of Groundwater Elevations at SMWU 7/8 (May 18 ,  2010) 
Naval Activity Puerto Rico 

Top of 
Casing Groundwater 

Ground (TOC) Groundwater Elevation 
Elevation Elevation Elevation Corrected11l 

Well (feet (feet (feet (feet 
Identification NGVD29) NGVD29) NGVD29) NGVD29) 

MTMW02 23.10 22.48 1.89 3.71 

MTMW03 22.63 22.45 -- --

MTMW04 22.28 22.26 2.01 3.75 

AW01 22.65 22.52 -- --

AW02 21.95 21.72 3.77 --

TS-13 8.91 12.39 3.79 --

TS-14 8.79 12.22 4.64 --

TS-16 7.58 11.00 2.03 --

TS-17 6.97 10.36 2.20 --

TS-18 9.12 12.67 1.77 -

TS-19 8.80 11.83 1.20 --

TS-25 8.60 11.89 2.48 --

TS-31 9.04 12.57 1.63 --

TS-41 9.2 12.73 NM --

TS-43 8.59 12.03 1.48 -

TS-44 8.22 11.70 1.32 -

Notes: 

Product 
Elevation 

(feet 
NGVD29) 

4.16 
--

4.19 
-- I 
--

--

--

--

--

--

--

--

--

--

--

--

( 1 )  Corrected Groundwater Elevation = Top-of-Casing Elevation - Corrected Depth to Groundwater 

Depth 
to Depth to Depth to 

Water Product Water 
(feet (feet Correctedl2l 

BTOC) BTOC) (feet BTOC) 

20.59 18.32 18.77 
-- -- --

20.25 18.07 18.51 
-- -- --

17.95 -- --

8.60 -- --

7.58 -- --

8.97 -- --

8.16 -- --

10.90 -- --

10.63 -- --

9.41 -- --

10.94 -- --

NM -- --

10.55 -- --

10.38 -- --

(2) Corrected Depth to Groundwater = Depth to Groundwater - (Product Thickness • Specific Gravity of Combined Fuel (assumed 0.8)) 

Wells associated with SWMU 55 (55MW# and 551W#) were gauged to provide additional information regarding groundwater flow. 

NGVD29 = National Geodetic Vertical Datum of 1 929 

BTOC = below top-of-casing 

NM = not measured 

Product 
Thickness 

(feet) 

2.27 
--

2.18 
--

--

--

--

--

--

--

--

--

--

--

--

--



TABLE 4·2 

Gradients between Selected Well Pairs at SWMUs 7/8 (May 1 8, 201 0) 

Naval Activity Puerto R' /CO 
Groundwater Distance 

Elevation Between 
Corrected11l Wells Gradient 

Well Pair Northing Easting (feet NGVD29) (feet) (feet/feet) 
North of Forrestal Drive 

CHRW01 1 46309.20 782075.87 3.65 
49.40 0.04 

CHRW11 1 46260.04 782080.70 1 .86 

MW04 146146.52 782095.63 4.95 
60.92 0.03 

CHRW18 146197.90 782062.89 3.35 

CHRW11 146260.04 782080.70 1.86 
44.40 0.03 

CHRW20 146270.79 782037.62 3.39 

UGW25 146661.74 781 850.90 4.30 
57.55 0.02 

CHRW09 1 46655.79 781793.66 3.23 

UGW25 1 46661 .74 781850.90 4.30 
255.76 0.004 

470MW01 1 46487.65 781663.53 3.22 

UGW25 146661 .74 781850.90 4.30 
394.34 0.004 

CHMW05 146443.74 781 522.30 2.70 

CHRW43 146441.91 781695.09 3.08 
50.85 0.001 

CHRW44 146391.1 2  781 692.58 3.02 

CHRW30 146735.1 4  7821 56.06 4.29 
388.43 0.002 

CHRW22 146367.89 782029.58 3.71 

UGW23 1 46489.61 782311 .06 4.14 
306.67 0.001 

CHRW22 146367.89 782029.58 3.71 

CHRW38 146500.24 782088.60 3.75 
34.47 0.002 

CHRW27 146508.35 782055.10 3.69 

CHRW26 146500.38 781991.91 3.90 
48.02 0.3 

CHRW36 146455.93 781 973.73 15.95 

CHRW07 146663. 1 9  781916.79 4.32 
409.1 8 0.0007 

7MW15 1 46260.72 781842.99 4.61 

CHRW07 1 46663.19 781916.79 4.32 
63.32 0.0002 

CHRW08 146694.57 781861.80 4.30 

CHRW23 146347.86 782 1 32.71 3.52 
74.65 0.0003 

CHRW24 146393.65 782073.76 3.54 

CHRW39 146600.73 782067.21 3.72 
235.86 0.00003 

CHRW22 146367.89 782029.58 3.71 



TABLE 4·2 

Gradients between Selected Well Pairs at SWMUs 7/8 (May 1 8, 201 0) 

N I A t' 't P rt R' ava c IVJty ue o /CO 

Groundwater Distance 
Elevation Between 

Corrected(1 )  Wells 

Well Pair Northing Easting (feet NGVD29) (feet) 

South of Forrestal Drive 

UGW08 1 45832.1 5  781929.96 2.90 
132.49 

7MW13 1 45714. 1 1  781869.79 1.95 

CHMW05 1 46443.74 781522.30 2.70 
316.56 

CHMW12 1 461 85.29 781339.50 0.96 

GW02 1 46346.32 781691 .88 3.02 
312.93 

UGW20R 1 46 1 01.39 781497. 1 0  1.24 

CHRW20 1 46270.79 782037.62 3.39 
581.42 

7MW13 1 45714. 1 1  781869.79 1.95 

maximum gradient 

minimum gradient 

average gradient 

Notes: 

( 1 )  Corrected Groundwater Elevation = Top-of-Casing Elevation - Corrected Depth to Groundwater 

NGVD29 = National Geodetic Vertical Datum of 1 929 

Gradient 

(feet/feet) 

0.007 

0.005 

0.006 

0.002 

0.3 

0.00003 

0.02 



TABLE 7-1 
Summary of Passive Skimmer Locations at SMWUs 7/8 

Naval Activity Puerto Rico 

DGSI Skimmer 
LNAPL Thickness 

Wei i iD (feet) 
CHRW05 0 . 08 
CHRW07 0 .26 
CHRW08 0 .34 
CHRW 1 4  0 .31  
C H RW 1 6  0 .21  
CHRW 1 8  0.07 
CHRW 1 9  0 . 1 5  
C H RW26 0 . 07 
CH RW28 0 . 05 
CHRW33 0.08 
C H RW34 0.04 
CHRW37 0.01  
CHRW42 0.07 
CHRW43 0.39 
C H MW06 0 . 03 
C H MW08 0 . 1 4  
CHMW1 0 0 .38 

U GW0 1 0. 1 1  
U GW02 0. 1 0  
UGW05 0 . 06 
U GW1 2 0 .50 
UGW1 7 0.06 
UGW2 1 0. 1 9  
U GW25 0 .69 

PW02 0 . 06 
PW06 0.02 
MW04 0.06 

470MW01 0.28 
7MW08 0 . 1 5  

CHRW32* 0 
CHRW4 1 *  0 

Note: 

LNAPL = Light Non-Aqueous Phase Liquid 

Xitech Skimmer 
LNAPL Thickness 

Wei i iD (feet) 
CHRW01 1 . 37 
CH RW02 1 .02 
CH RW03 2. 34 
CH RW04 1 . 1 9  
CHRW 1 0 8 .33 
CHRW 1 1 7 . 1 6  
C H RW 1 2 4 .50 
CHRW 1 3  2 . 1 0  
CHRW 1 5 4.09 
CHRW 1 7  2 .32 
C H RW20 7 . 79 
CHRW21 1 0 .93 
CHRW23 8 . 1 8  
C H RW24 3.91  
CHRW27 4.83 
CHRW29 1 .44 
CHRW39 4 . 1 3  
CHRW45 8 . 57 
CH MW07 2.26 
MTMW0 1 2 . 8 1  
MTMW02 2 .27 
MTMW04 2 . 1 8  
UGW 1 3* 0 .90 

CHRW38* 0 .86 
CH RW09* 0 

* = Based on LNAPL thickness measurements collected after May 1 8 , 201 0 
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Note: Extent of free product measurements shown in :  
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Note: Dissolved contaminant plume as shown in the "Revised Final 
Corrective M easures Study Final Report, TOW Way Fuel Farm, 
November 22, 2005," (Baker Environmental, Inc.) 
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